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1 . This change to ER 415-2-4, 1 October 1983, corrects the procedure
for obtaining the Monthly Monitoring Report due to revised computer
program and the monthly billing procedure .

2 . Substitute the attached pages as shown below :

Remove pages

	

Insert pages

1 thru 5

	

1 thru 5
B-1 thru B-32

	

B-1 thru B-32

3 . File this change sheet in front of the publication for reference
purposes .
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1 . Purpose . The purpose of this regulation is to set forth Headquarters,
U .S . Army Corps of Engineers (HQUSACE) policies and procedures regarding the
U .S . Army Corps of Engineers (Corps) mission in the U .S . Environmental
Protection Agency (EPA) Construction Grants Program (CGP) as assigned to the
Corps by EPA through a National EPA/Corps Interagency Agreement (IAG) and to
designate responsibility for implementation of the provisions of that IAG .

2 . Applicability . This regulation is applicable to all field operating
activities (FOA's) having responsibilities and involvement in the EPA
Construction Grants Program .

3 . References .

a . The National Environmental Policy Act (Public Law 91-190), as
amended .

b . The Federal Water Pollution Control Act Amendments of 1972
(Public Law 92-500) and implementing guidance .

c . The Clean Water Act . of 1977 (Public Law 95-217) .

d . The Municipal Wastewater Treatment Construction Grants Amendments
of 1981 (PL 97-117) .

e . Interagency Agreement between the Environmental Protection Agency
and the U .S . Army Corps of Engineers dated 8 July 1980 (Appendix A), as
amended (funding changes effective 1 October 1982) .

f . CORPS/EPA Contract Management System' (CMS) User's Manual, dated
October 1981, and CORPS/EPA Contract Management System Data Element

*

	

definitions which are available from CDR USACE (DAEN-ECC-G) WASH DC 20314-1000 .

g . EPA's Handbook of Procedures, titled "Construction Grants Program
,for Municipal Wastewater Treatment Works", Third Edition-MCD-03 .

h . EPA's Handbook of Procedures, titled "How to Obtain Federal
Grants to Build Municipal Wastewater Treatment Works" (January 1981) .

This regulation supersedes ER 415-2-4, 1 Sep 1981 . RCS DAEN-CWO-64 is
replaced by RCS DAEN-ECC-1 .

*
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4 . Background . An IAG was signed by the Administrator of the
Environmental Protection Agency and the Chief of Engineers on 8 July 1980
and amended effective 1 October 1982 . Regional EPA-Corps Agreements have,
been executed by Corps Divisions and respective EPA Regions in accordance
with the provisions and requirements of the IAG .

5 . Polite. The Corps will perform the mission delineated in the IAG and
Regional EPA-Corps Agreements and any amendments thereto . This
regulation prescribes standard procedures which are applicable to the EPA
Construction Grants Program for those delegable activities not delegated
or not fully delegated to the states and to other construction related
management functions .

6 . Ob ective . The objectives of the Corps in this program are :

a . To assist EPA in the management of the Construction Grants
Program

b . Provide Federal oversight and technical assistance to grantees
and states .

c . Monitor grant and construction management and grant and contract
administration systems being utilized by grantees .,

d . Assist EPA and the states in the delegation process (recognizing,
however, that assumption by' the states of all delegable Step III activities
is, by law, at the option of the states) .

7 . Responsibilities . Major functions of Corps elements are listed below :

a . Office of Chief of Engineers (OCE) .

(1) Provide policy guidance for managing the program .

(2) Provide periodic progress reports to .EPA headquarters .

(3) Make EPA CGP manpower allocations to Division offices .

(4) Maintain liaison with EPA headquarters .

(5) Evaluate, negotiate, and implement changes

(6) Review the monthly monitoring reports (as detailed in Appendix B) .

(7)

to the IAG.

Review and evaluate divisions' program performance .

b . Division Offices .

(1) Consistent with the IAG,' negotiate Regional Interagency Agreements
for the Division's assigned area of responsibility .



(2) Participate with the Office, Chief of Engineers in the
development of national policy .

(3) Develop and implement Division policy .

(4) Negotiate work plans and the associated resource requirements
with the appropriate EPA Regional Office .

(5) Provide Districts with technical and administrative guidance .

(6) Provide resources to Districts consistent with negotiated work
plans .

(7) Assign appropriate missions to Districts for execution .

(8) Monitor and assure District performance .

c. District Offices . Perform the mission assignments assigned .

8 . General Requirements_

a . Division Coordinators . Each Division Commander shall appoint a
* coordinator for the program and furnish the name to CDR USACE (DAEN-ECC-G)
WASH DC 20314-1000 where a roster shall be maintained .

b . Scope . The scope of work provided by the IAG may be - broadened by
the Regional Agreements ; however, no provision of the Regional Agreement
shall directly contradict the'IAG unless specifically approved by both
HQUSACE and EPA Headquarters .

c . Critical Functions .

(1) The Corps Division offices will . undertake the mission outlined
in the IAG Appendix III and related activities contained in the
applicable Regional Agreements and consistent with the negotiated workplan .
Base program activities, defined as those activities of the IAG Appendix III,
shall have priority over special assignments unless otherwise agreed to at the

* division/region level and with the concurrence of HQUSACE and EPA HQ .

(2) The Division Commander will ensure that an organization is
developed at all levels and that resources are committed to the, program
to accomplish the agreed upon mission .

(3) Continuous liaison efforts between the Corps and EPA at all
levels are necessary to insure proper program execution . A close working
relationship between the state, EPA state project personnel, and Corps FOAs
should be developed and maintained .
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(4) Approval authority for program matters should be delegated to
the lowest practical level .

*

	

d . Funding for Corps Work . . . Workplans shall be developed annually by the
Corps and EPA for each division working in each region . The workplan shall
reflect the anticipated manpower requirements and associated funding required
to support the Corps' effbrt in the program. These negotiated workplans,
including work output estimates, shall become the basis for EPA to issue
funding agreements which will provide the total obligational authority for
the divisions . . No increases in obligational authority will be given except
by a request through the affected EPA region to EPA HQ . Increases of this
nature are at the discretion of EPA HQ and subject to availability of funds .

e . Monthly Billing Procedures . The Civil Construction General Work in
Progress for Others account will be used to record the work on a reimbursable
basis . Monthly billing to EPA will be on a COEMIS F&A generated DA Form 4445-R
(Voucher for Transfers Between Appropriations and/or Funds) from each FOA by the
20th of each month . A copy of the bill will be furnished the assigned Division
Coordinator . A copy of the bill will be mailed to HQUSACE, Attn : DAEN-RMF-C
and marked "Advance Copy mailed ondate ." The original bill with five (5)
complete copies will be sent to the EPA Regional Office which will review and/or
certify the bills and forward them to HQUSACE (DAEN-RMF-C) Washington D C
20314-1000 . HQUSACE will then convey the bills with a transmittal letter to
EPA for payment . Per national agreement, all FOA's will use 1 .0 overhead
weight in arriving at an overhead rate for EPA/CGP work .

f . Use of Architect-Engineer (A-E) . Backlogged items of work such as old
change orders and old closeouts or special assignments may be performed by A-E
or consultant type contract . Specific funding and scope of contract should
be coordinated with the EPA Region and approved by HQUSACE .

g . Reporting Requirements .

(1) Progress and Status Reports . (RCS : DAEN-ECC-1)

(2) Purpose and scope . Provides EPA, HQUSACE, Divisions and Districts
with management information and progress on'a monthly basis via the EPA
computer network .

(3) Applicability . Applicable to HQUSACE, Divisions and Districts having
responsibilities in the EPA CGP .

(4) Explanation of terms . Definitions are contained in Appendix B .
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3 Appendixes
APP-A - Interagency Agreement

between the Corps and
the EPA, as amended 1 Oct 82

APP-B - Monthly Monitoring Reports
APP-C - Operating Procedures for

Monitoring Construction Activities

5

ER 415-2-4
Change 1

1 November 1984

(5) Preparers . Data is normally input by individual Corps elements .

(6) Frequencyofsubmission . Data must be entered monthly by Districts
not later than the 22nd of each month and verified by the Division on the 23rd
of the month . HQUSACE will update the data base on the 24th of each month .

*

		

(7) Source of data . Data for the financial and man-hours portions of the
input is to be taken from the COEMIS F&A generated DA Form 4445-R (Voucher For
Transfers Between Appropriations and/or Funds) billingsor the SF 1080 billings
being submitted to EPA for payment . Progress data is gathered by the Districts
for input . The Contract Management System (CMS) is now optional ; however, the
information relating to the data elements listed in Appendix B is mandatory for the
the monthly monitoring reports unless specifically noted as optional .

(8) Preparation instructions . Appendix B details the procedure
data and extracting reports .

FOR THE COMMANDER :

PAUL W. TAYLOR
Colonel, Corps of Engineers
Chief of Staff

for entering

*
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APPENDIX A

INTERAGENCY AGREEMENT BETWEEN
THE U .S . ARMY CORPS OF ENGINEERS

AND THE U .S . ENVIRONMENTAL
PROTECTION AGENCY

SUMMARY OF BASIC PROVISIONS OF AGREEMENT .

A. The U .S . Environmental Protection Agency (EPA) retains ultimate
responsibility for all aspects of the Construction Grants Program .

B . Functions assigned to the U .S . Army Corps of Engineers (Corps) will be
carried out in conformance with EPA regulations, policies and guidelines .
Assignable functions Pre defined and listed in Appendix III .

C . Functions delegated to a state under an EPA state delegation agreement
will not be assigned to the Corps under this agreement, except as requested by
EPA, after consultation with the States, and as mutually agreed to by the
respective Corps Division Engineer .

D . The Corps will act as EPA's agent and perform the following major
services :

1 . active management of the Step 3 EPA Construction Grants Program ;

2 . biddability and constructibility reviews on plans and
specifications following EPA/state determination that the plans and
specifications are complete ;

3 . full time on-site inspections on complex projects or clusters of
projects where the Corps, EPA and State agree that such inspections are
needed .

E . Corps may provide other technical assistance, based on available
expertise, within the scope of the Construction Grants Program as requested by
and agreed upon by the respective EPA Regional Administrator and Corps
Division Engineer .

F . EPA will :

1 . assign to the Corps all functions of all Step 3 projects which are
delegatable and not delegated to a state ;
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2 . provide access to the Grants Information Control System (GICS)
reporting system and data files for data input and report retrieval on an as-
needed basis ;

3 . identify in the regional agreement those functions initially
assigned to the Corps but programmed for state delegation and . provide a time
table for state delegation showing clearly when Corps involvement will cease ;

4 . provide the Corps with copies of draft and executed . state
delegation agreements for Corps planning purposes .

G. Beginning in FY-81, it will be EPA policy to delegate all delegatable
Step 3 grant activities to the States or, after grantee acceptance of the Step
3 grant, assign such activities to the Corps .

H. Guidance regarding procedures to be followed and protocol to be
observed by the Corps will be set forth in the regional agreements for those
functions assigned to the Corps .

II . PURPOSE .

A . The purpose of this agreement is to define the services to be provided
by the Corps to EPA to assist EPA in the administration of the Construction
Grants Program .

B . The mission to be accomplished 'under this agreement is . to assure that
EPA grant assisted wastewater treatment projects are designed and constructed :
in accordance with high standards of engineering practi.ce.and with applicable
federal requirements to meet the environmental objective of the program .

C . Basic to this agreement is the understanding that Corps activities
will conform to all applicable federal statutes and EPA regulations,, policy
issuances and operations guidelines and that the Corps will not undertake .
certain activities in a state which is performing such . activities: under a
delegation agreement from EPA, except as requested by EPA, . after consultation
with the state, and agreed to by the responsible Division Engineer .

D . Nothing in this agreement shall relieve any applicant, grantee,
consultant, contractor, subcontractor or other party from any obligation
imposed. upon them by law, EPA regulations and otherapplicable requirements of
the terms of contracts and agreements entered into under a-construction grant .

E .. This agreement recognizes that the EPA Administrator : retains ultimate
responsiblity under all applicable statutes and' regulations (see PL 92-500,
the FWPCA;, NEPA; 40 CFR 30 .100 et seq . as amended;, 40 CFR 35.900 et seq . as
amended), and the authority to conduct on-site reviews, individual project
reviews, and activities related to audit .
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F . The Corps shall be afforded an opportunity to review and comment on
EPA regulations, policy issuances and operations guidelines which are relevant
to the EPA Construction Grants Program .

G . The Corps shall not issue any regulations, policies or operating
guidance documents relating to actions by EPA, the State, grantee or
applicants in carrying out the Construction Grants Program .

NOTE : The responsibilities of the parties are further defined in subse-
quent sections of this agreement .

III . MANAGEMENT COMMITMENT .

A . The Corps agrees that assigned personnel will provide for the timely
completion of delegated missions and will be of the same grade as those
customarily assigned by the Corps division/district office as fully res-
ponsible for Corps activities in each State, and each State need deal only
with this office . The responsible district office, however, may have elements
of the actual work done by other Corps offices .

B . The Corps will provide EPA with periodic progress briefings (status
and projections) at the national level which will cover staffing, funding,
expenditures and program activities . These reports will be in sufficient
detail to enable EPA to estimate future resource needs and make other
decisions in keeping with its program planning and budget requirements .

C . A common standarized reporting system as defined in Appendix II will
be utilized by the Corps and reviewed jointly by headquarters staff of both
agencies .

D . The Corps will assign a liaison officer or staff to the Regional
Offices to work closely with the EPA program, to coordinate the resolutionof
problems and to facilitate the implementation of regional agreements .

IV . REGIONAL AGREEMENT .

A. New regional agreement, between each EPA Regional Administrator and
the appropriate Corps Division Office (See Section VIII), shall be signed
within 60 days of the signing of this agreement .

B . Each regional agreement shall be deemed to incorporate the require-
ments of this agreement and shall be subject to modification by the execution
of written amendments between the EPA Regional Administrator and the
corresponding Corps Divisional Engineer .
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'V . SCOPEOFWORK .

The Corps will have mission responsibility to act as EPA's agent in
actively managing all Step 3 grant activities (after the grantee's acceptance
of the Step 3 award) not delegated to a state, in performing biddability and
constructibility reviews of plans and specifications and in providing full
time on-site presence on projects or clusters of projects which are of
sufficient size and complexity to warrant full time presence . Combined Step
2-3 project assignments to the Corps will be made at the time of the plans and
specifications approval letter . Advisory services to grantees and their
consultants on Step 3 activities are included in the mission responsi-
bilities . State delegation agreements will take precedence over this
agreement in any instance of conflict between the two . In addition, Corps
Division Engineers are authorized to assume, within available resources,
additional mission responsibilities as agreed to between the Regional
Administrator and the Division Engineer .

VI . GENERALPROVISIONS .

A . To the extent necessary to perform assigned activities, Corps
personnel shall be provided access to the project site and project records .

B . Nothing in this agreement shall limit the authority of the EPA
Regional Administrators to enter into agreements, at their option and with the
approval of the Administrator, with the Corps Division Engineers for per-
formance of construction grant activities above the minimum level as defined
in Appendix III of this agreement .

C . Fundamental to each agreement must be the concept that the grantee is,
in fact, ultimately responsible for the technical and fiscal integrity of the
project, including job site safety . The Corps is to determine whether the
grantee is fulfilling its responsibilities under the project grant .

D . EPA will monitor the Corps' handling of assigned activities to assure
that the terms of regional agreements are upheld, the timely scheduling of
grant activities is not disrupted, a unity of construction grant program
effort is maintained, appropriate staffing is maintained and sensitive and
critical grantee-state-federal relationships are enhanced by action taken,
under the agreements . EPA will exercise continuous oversight of the Corps'
performance .

. E . The Corps will not use EPA grant activities to enforce compliance with
Corps regulations or requirements unrelated to EPA requirements .

F . After advice and consultation with EPA Regional and Headquarters
personnel and, as appropriate the states, the Corps will establish its
inspection schedules, number of inspections, requirements for on-site
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.presence and the amount of manpower resources to be devoted to the inspection
program . Where such schedules conflict with the provisions of the regional
agreements, the Corps Divisional Engineer and the Regional Administrator will
resolve the conflicts .

VII . IMPLEMENTATION .

A . The Corps will undertake mission responsibilities for all Step 3
construction grants projects .

B . Using project lists, related program function data developed by EPA,
the advice of Regional 'Office, State and Divisional coordinators, and other
data sources, the Corps will prepare resource estimates for Corps activities .
EPA headquarters will be provided with an official needs estimate annually by
the Office of the Chief of Engineers (OCE) .

C . Corps employees will perform their activities under this agreement in
accordance with current EPA grant processing requirements as specified in the
Handbook of Procedures, Program Requirements Memoranda, Program Operations
Memoranda and all other applicable guidance documents governing the program .
All applicable guidance documents will be furnished to the Corps by EPA .

D . Reporting requirements and procedures are contained in Appendix II to
this agreement .

VIII . ORGANIZATIONS .

A . This Agreement is effective upon signature . Except as provided for in
paragraph VI-B, regional agreements will be in accordance with the provisions
of this basic agreement . New regional agreements will be signed by the
Regional Administrator and by each Corps Division Engineer affected by the
agreement as follows :

Region I

	

New England Division

Region II

	

North Atlantic Division
South Atlantic Division

Region III

	

North Atlantic Division
Ohio River Division

Region IV

	

South Atlantic Division
Ohio River Division
Lower Mississippi Valley Division

Region V

	

North Central Division
Ohio River Division
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Region VI

	

Southwestern Division
Lower Mississippi Valley Division

Region VII - Missouri River Division

Region VIII - Missouri River Division

Region , IX - South Pacific Division
Pacific Ocean Division

Region X

	

- North Pacific Division

B . Under normal circumstances public announcements involving policy and
the overall program will be made by EPA . The Corps may make such
announcements only in unique situations and only after receiving prior
clearance from EPA. Congressional liaison relating to any matter covered by
this agreement or the regional agreements will be the responsibility of EPA .
Suggested response to congressional inquiries received by EPA or the Corps
regarding all work performed under this agreement will be coordinated between
both parties . Responses will normally be prepared by the Corps, on a priority
basis, and sent to appropriate EPA offices for disposition ; others will be
decided by EPA on a case by case basis . Public relations activities related
responsibility of EPA . EPA regulations relating to an on-site project sign
will be followed .

C . A Corps of Engineers EPA liaison officer will be established by the
Corps in the Office of the Chief of Engineers, and will be the primary point
of contact in the Office of the Chief of Engineers for purposes of this
agreement . Any communications made to or received from the Corps of Engineers
EPA liaison office by EPA will be deemed, for purposes of this Agreement, to
have been made to or received from the responsible Corps authority . The
Office of Water Program Operations, EPA, will be the . primary point of contact
in EPA for purposes of . this Agreement and will be similarly responsible for
communications . The Corps of Engineers EPA liaison office, the EPA Office of
Water Program Operations, and higher authorities in the Corps and EPA may from
time to time designate, in writing ., additional offices or officials within
their respective agencies to originate and receive specified communications .

IX . FUNDING . (See Amendment to Interagency Agreement, page A-23)

Funding authority will be provided to cover all Corps expenses including
salaries, travel, relocation expenses, per diem, and administrative overhead
necessary in implementing this agreement . In the acquistion of space or
purchase of major items of equipment, the Corps will be guided by procedures
set forth in regional agreements . Established Corps accounting procedures
will be used . EPA Regional Administrators, using standard form 1080, will
reimburse the appropriate Corps Office . Funding authority for the
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will reimburse the appropriate Corps Office . Funding authority for the full
fiscal year will be provided prior to the start of the fiscal year .

X . AMENDMENT, DURATION ANDTERMINATION.

A . This agreement may be modified or amended by written agreement between
EPA and the Corps and it is understood that appropriate amendments may be made
as are necessary or desirable and with the consent of the parties . Appen-
dices, which clarify and interpret the provisions of this National Agreement
and provide operational guidance, may be issued as agreed upon by the National
Agreement coordinators or their successors who are designated by the Deputy
Assistant Administrator for Water Program Operations and the Deputy Director
of Civil Works . Appendices will be issued under the joint signature of the
National agreement coordinators and will take precedence over regional
agreements where conflicts exist .

B . This agreement shall be for the duration of the EPA Construction
Grants Program . However, either party may terminate this agreement one year
after giving formal notice of intent to terminate . The one year time may be
waived during a declaration of war or national emergency . EPA and the Corps
will consult in advance of termination of all or any part of the Agreement and
will, insofar as possible, fix a termination date sufficiently in advance so
that both parties will have a reasonable period of time to make personnel and
other adjustments in their operations in light of such termination . Upon
termination of this agreement, all pertinent documentation requested by EPA
relating to projects handled by the Corps under this agreement will be
delivered to EPA .

XI . RESERVATION OF AUTHORITY .

Recommendations and determinations made and actions taken by the Corps
pursuant to this agreement and the regional agreements shall be subject to the
rights of appeal by any aggrieved applicant or grantee to the Regional
Administrator and shall also be subject to review upon the Regional
Administrator's own initiative . The Regional Administrator shall retain
primary authority for the following :

A. Award of Step 1, Step 2, Step 3, and Step 2/3 grants, grants
amendments and the processing of requests for payments to the Treasury
Department .

B . Independent review and determination of projects for which
environmental impact statements will be required pursuant to the National
Environmental Policy Act, and the preparation and issuance of such statements
or of findings of no significant impact required pursuant to 40 CFR Part 6 .
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C . Review of Step 2 project cost estimate .

D . Final determinations concerning disputes pursuant to 40 CFR
35 .960 as amended and 30.1100 et seq . 'as amended .

E . Determinations of protests pursuant to 40 CFR 35 .939, Defense
in Litigation and provision of legal services .

F . Implementation of EEO requirements and other requirements imposed
under the Civil Rights Act, the Davis-Bacon Act, the Uniform Relocations
and Land Acquisition Policy Act, and related responsibilities . (Note : this
agreement may be amended in the future to provide for more flexibility with
regard to Corps participation in these activities) .

G . Final resolution of construction grant audit exceptions .

H . Review and approval of user charge and industrial cost recovery
systems and sewer use ordinances .

XII . E FECTI

	

DATE .

reement will be effective commencing on the	
g('

.	 day
1980 .

ty:

	

he authority for this agreeme

	

based on the pertinent parts
.of the following Acts of Congress : he Economies Act of 1932, 31 USC 686 ; The
Federal Water Pollution Control ct of 1972 as amended, 33 USC 1361(b) : The
Flood Control Act of 1965, 4 SC 1962d-4 ; and the National Defense Act of 1916. as arge ed 31 USC 501(b)

	

ublic Moneys) .

Costl

	

. Morris
ator

	

ieutenant General, USA
En iron ntal Protection Agency

	

Chief of Engineers
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APPENDIX I

1 . Corps involvement in the EPA Construction Grants Program in any region
shall be a minimum involvement as defined in paragraph 2 below .

2 . Minimum involvement will pertain to all Step 3 (and Step 2/3) grants and
consist of active management of all delegable Step 3 activities, as listed and
defined in Appendix III, which are not delegated to the respective states .
The Corps will assume the full Step 3 management mission in each region
desiring Corps assistance . Nothing in this agreement shall restrict EPA from
delegating activities being performed by the Corps to the states . The Corps
will stand ready to assist EPA in training state personnel in assuming any
activities which the Corps has been managing when such activities are being
delegated to the State . The Corps will withdraw from the activity after EPA
delegates that activity to the State .

3 . Corps involvement beyond the minimum level will be at the request of the
EPA Regional Administrator and as agreed upon by the responsible Corps
Division Engineer with the concurrence of EPA and Corps Headquarters . The
additional activities to be performed by the Corps shall be specified in
regional agreements . This may be done by signing a new regional agreement or
amending an existing regional agreement .

4 . Issues arising between EPA Regional Offices and Corps Divisions on the
exact limits of functions or activities to be assigned to the Corps will be
resolved between the Regional Administrator and the Division Engineer . As
needed, the National agreement coordinators will be available for advice and
assistance .

5 . Tasks initially delegated to the Corps and programmed for later delegation
to the state will be set out in the regional agreements . The state delegation
time table will clearly show when Corps involvement will cease . EPA will
provide the Corps, for planning purposes, draft and executed state delegation
agreements and amendments thereto .

6 . Active management by the Corps is defined as the Corps performing all
necessary activities for the specific missions assigned with EPA having an
overview or monitoring role .

7 . The Regional Administrator will assure that the quality of the Corps'
program execution in each region is adequate . Deficiencies will be brought to
the attention of the Division Engineer who will take immediate steps to
correct them . Failure to correct such deficiencies will be cause to modify or
amend the scope of the work assigned to the Corps .
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APPENDIX II

Management Plan for Use of Automated Data Processing in Support of the
Interagency Agreement .

1 . ManagementObjective :

EPA's automated data processing (ADP) system will be used by both agencies
at each level of management to develop and evaluate organizational controls to
insure that the objectives of the national and regional IAG are achieved . .
Emphasis shall be placed on collection and use off data required for resource
management and overview monitoring . The Corps divisions and districts having
an EPA mission will utilize the uniform data collection and reporting system .

Procedures :

Assignable tasks that can or should, be accomplished or monitored are
identified in Appendix III . Input into these systems shall be in accordance
with published procedures in the GICS and CMS User's Manual . The Corps will
be responsible for the timeliness and accuracy of these data . Optional data
elements may be utilized with mutual EPA Headquarters and Office of the Chief
of Engineers consent if adequate justification and resources exist .
Periodically the justification and need for optional data elements should be
jointly reviewed to preclude non-productive or redundant effort .

3 . DataInput :

GICS - Each Corps district has the hardware necessary to input data
directly into the Washington Computer Center (WCC) or the regional minii
computer . The extent to which the Corps will input data directly , into GICS'
will be determined by the Regions and set forth in regionall agreements .

To insure . timeliness of data entry and prevent fragmented data . collection,
the Corps may be assigned and provided the necessary software (password,
account number, etc .) to input their data directly into regional. file that
will. be read into GICS at the next national update . As necessary, errors will
be routed back to the district terminal for correction ; and, a proposed update
schedule shall be provided quarterly by the division to the Regional
Coordinator Grants Management Information System (RCGMIS) . Where feasible ,
state input to CMS through the Corps ADP system should be considered .

CMS - The Corps will directly input and update the CMS systems as necessary .

4 . Report Retrieval :

GICS - The Corps wi.1.J retrieve reports, as needed, using the-reports
directory as published or otherwise made avai .l.able by EPA .
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CMS - The Corps will retrieve reports, as needed, using the Users Manual .

5 . Management Evaluation :

EPA and Corps Headquarters will evaluate the region/division use of ADP
based on the following factors :

1 . Quality of data .

2 . Timeliness of data update .

3 . Use of ADP system to plan and coordinate future effort .

4 . Use of current managment data to monitor the IAG.
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APPENDIX III

Functions Assignable To The Corps

This appendix identifies and defines the individual functions that will
collectively constitute Step 3 grant management by the Corps of Engineers .
Minimum Corps support to each region is itemized in Section I . Normally,
those functions delegated to the state or scheduled to be delegated to the
state in less than one year after the effective date of this agreement shall
not be assigned to the Corps unless mutually agreed on by Regional Offices,
Divisions, and the affected state . In those instances where the Corps has
been assigned functions scheduled for delegation to the state(s), the Corps
will continue to perform them until state delegation takes place . The details
and regional timetable necessary to implement this delegation program shall be
addressed for each state in the regional implementing agreements .
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Section 1 . Functions to be assigned .

A . Program managment .

Index of Assignable Tasks

B . Biddability and constructibility review .
1 . Biddability reviews .
2 . Plans and specifications (and addenda) (Steps 3 & 2/3) .

C . Preconstruction management .
1 . Grant assignment to Corps .
2 . Authorization to advertise .
3 . Preconstruction lag management .
4 . Bid solicitation and contract document

epproval .
5 . Assistance in resolution of bid protest .
6 . Preconstruction conference .

review and

ER 415-2-4
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D . Grant management during contruction .
1 . Interim inspections .
2 . Force account .
3 . Operation and maintenance manual .
4 . Milestone payment reviews .
5 . Change orders and time extensions .
6 . Outlay management .
7 . Final and follow-up inspections .

.8 . Final payment reviews .
9 . Interim audit requests .

10 . Construction incentive program .
11 . On site presence .
12 . Construction management evaluation (CME) inspections .

E . Grant close out and audit .
1 . Close out inspection and request for final audit.
2 . Recommend resolution of audit exception .

Section 1 : Function assignable to the Corps if not delegated to States .

The following contains more detailed definitions of the functions
assignable to the Corps . In all instances, full details on the scope of
assignable functions and the procedures by which they are to be implemented
will be set forth in regional agreements .

A- 1 3
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A. Program management .

1 . Project management consists of responsibility for Step 3 projects
(following grantee acceptance of grant offer) and activities necessary to
insure Step 3 project completion and grant close out . Assignment to the Corps
shall remove EPA from day-to-day Step 3 operations except for administering
non-assignable tasks, as specified by regulation, and for conducting program
monitoring and oversight .

The Corps will exercise review and approval authority for each task to
which it is assigned to assure that all federal requirements promulgated in
the Federal Register, program requirements memoranda (PRM), program operations
memoranda (POM) and other program guidance issued by EPA are satisfied .

B . Biddability and constructibility review .

1 . Biddability reviews are conducted to insure that bid documents are
clear and include all necessary items, that the projects are divided into
reasonable biddable contract packages, that bid items proposed in the bid
documents are appropriate to enable evaluation of bids received, and that the
plans and specifications define the project in sufficient detail to enable
reasonable bidding .

2 . In conjunction with plan and specification approval by the state or
EPA, the Corps will assure that the contract documents clearly define, and
require the successful bidder to submit and revise as necessary, documentation
needed by the grantee to properly manage the project . The review and
assurance shall include :

a . Submittal of construction schedule ;

b . Contractor earnings curve if project size justifies such ;

c . Change order procedures ;

d . Adequate liquidated damages and specific instruction on
how they will be assessed ;

e . Definite project completion date or contract duration ; and

f . Identification of the contractor's responsibili -~Y for
complying with . and enforcing OSHA safety requirements .

3 . Constructibility review is conducted to evaluate the compatibility of
materials and methods and to identify errors, or omissions and ambiguities .
In addition, the review will ensure that special limitations on the
construction imposed by the site have been adequately considered,
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specifications adequately relate to plans, and construction documents are
compatible with generally accepted construction procedures and equipment .

4 . The Corps will be provided 30 days to comment on plans and specifi-
cations for biddability and constructibility before the planned Step 3 grant
award date . Except in exceptional circumstances, award of Step 3 grant will
not be made until after these comments have been received, or after the Corps
has had 30 days for review, whichever occurs first .

Optional data input to the CMS by Corps .

(a) (01), Creation of contract file date .

(b) (07), date P&S received by Corps .

(c) (08), date B&C comments or certification sent to EPA with
cc to grantee and state .

(d) (20), target construction start date .

(e) First estimate of grant outlay schedule .

C . Preconstruction managment .

1 . Grant assignment to Corps .

Following grantee acceptance of the grant offer, EPA (or delegated
state) will notify the grantee and the Corps that the project is being
assigned to the Corps for grant management .

2 . Authorization to advertise .

The Corps will notify the grantee to advertise for bids .

Optional data input to CMS by Corps .

(12), Status code and date for authorization to advertise .

3. Preconstruction lag management .

The Corps will assume responsibility for preconstruction lag
management . The Corps will provide reasonable assistance to the grantee in
order to facilitate the initiation of construction . However, the Corps will
notify EPA of those projects and grants that fail to be initiated due to poor
planning or management on the grantee's part, so that EPA can take appropriate
action in accordance with PRM 78-12 .
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Optional data input to CMS by Corps .

(20), Status of construction start .

4 . Bid solicitation and contract document review and approval to award .

After bid opening, the documents, as defined in the regional
agreement, will be submitted to the Corps for review and approval to award .
The Corps will coordinate document flow to EPA so that any required grant
amendments can be processed by EPA .

Optional data input to CMS by Corps .

(a) (13) Bid opening .

(b) (15), Bid package received by Corps .

(c) (16), Contract documents approved and grantee authorized
to award contract .

5 . Assistance in resolution of bid protests .

The Corps will provide engineering, technical, and administrative
assistance to EPA in its resolution of protests arriving during and after the
solicitation of construction contract bids .

The Regional Administrator must render the final decision as to
resolution of the protest .

Optional data input to CMS by Corps . .

(16), Authorization for grantee to award contract .

6 . Preconstruction conference .

The Corps will conduct or participate in the conduct of pre-
construction conferences with the grantee, his AE and construction contractor
who has been awarded a contract in preparation of construction to insure that
all concerned parties understand their role and responsibility . Where the
Corps is the lead agency, it will be responsible for coordinating the input of
other programs (EEO, MBE, etc .) .

Optional data input to CMS by Corps .

(10), Actual date of preconstruction conference .
N
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D. Grant management during construction .

1 . Interim inspections .

The Corps will schedule and conduct announced and unannounced interim
inspections on an as needed basis during the construction phase of the
grant . No active project will be inspected less frequently than quarterly .
The purpose of the inspections will be to evaluate and assist the grantee in
management of his construction program . Some of the major items to be checked
are :

(a) Grantee supervision and inspection of the construction
contractor and resident inspector ;

(b) Insuring resident inspector fulfilling requirements of
contract ;

(c) Quality of construction and conformance with plans and
specifications ;

(d) Project construction schedules and outlay schedules ;

(e) Grantee records and record systems ;

(f) Compliance with special grant conditions ;

(g) Conformance with applicable laws, regulations
and

(h) Timely purchase of flood insurance .

The Corps will follow-up on project shortcomings and, in accordance
with procedures in the Regional agreement, assist the grantee in correcting
and resolving problems .

The Corps will monitor and coordinate the timely submittal of sewer
use ordinances to EPA .

Optional data input to CMS by Corps .

(a) (21), Status code and date of last inspection .

(b) (22), Percent of work in place and materials stored on
site .

(c) (40), Status and date of grantee flood insurance .

(d) (18), Corps estimated completion date .
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2 . Force account : recommendation for approval .

The Corps will, where required by regulation, review documentation
submitted by the grantee prior to performance of force account work to
determine if the grantee has the necessary expertise and work force to
accomplish project tasks more economically than they would be through
competitive bidding . The grantee's proposed rates of pay, equipment rental
rates and record keeping would be reviewed and approved by the Corps . The
quality of and records for force account work will be checked during interim
inspections . (This review may precede the Step 3 grant on projects which will
be assigned to the Corps for project management .)

3 . Operation and maintenance manual .

The Corps will be responsible to assure that the grantee is timely in
compiling and submitting the O&M manual for review . This responsibility
includes reviewing, commenting upon, and giving final approval of the
operation and maintenance manual . Also, during construction, Corps insures
plan of operation is maintained and start-up services are initiated in a
timely manner .

4 . Milestone payment reviews .

The Corps will review and approve milestone grantee payment
requests . EPA's policy of processing routine payment requests within 48 hours
of their receipt (by Federal agency) is to be maintained .

Value of work-in-place and material stored on site will be validated
during project inspections and compared with estimates contained in grantee
request for payment . Discrepancies will be reconciled .

'Specific procedures relating to the review and approval of interim
payments and document flow relating thereto will be set forth in Regional
agreements .

5 . Change orders, time extensions and grant amendments .

The Corps will : (a) approve or disapprove all change orders and time
extensions ; (b) be responsible for reasonableness of price, (c) make
eligibility determinations, (d) insure that the contract does not already
require the work ; and (e) provide guidance, as necessary, to the grantee in
preparing and processing the change order documents .

When the value of. the change order will exceed the grant contingency,
the issuance of a grant amendment will be based on Corps certification and
State approval .

Optional data input to CMS by Corps .

A-18

I



i

(a) (30), Approved time extension .

(b) (31), Pending time extension .

(c) (28), Total number of change orders .

(d) (29), Approved change orders .

6 . Outlay management .

The Corps will develop annual and quarterly outlay estimates for
grants that have been assigned to them for Step 3 construction grant
management . The contract management system will be the primary method used by
the Corps to develop these estimates . The preparation of outlay estimates
will be in accordance with procedures established in regional agreements .

Optional data input to CMS by Corps .

(a) (64), Quarter and fiscal year .

(b) (74-83), Quarterly outlay estimate .

References

Contract management user's manual

POM 79-2

PRM 79-9

7 . Final inspection and follow-up inspection .

The Corps will coordinate and conduct the grant final management
inspection . The purpose of the inspection will be to insure that the
construction is complete and all grant conditions have been met .

Construction contract final inspection, a grant cutoff date will be
established with the grantee . The cutoff date is the date after which EPA
will not participate in any costs related to the project . Costs incurred in
the construction effort after this date will be solely the responsibility of
the grantee .

8 . Final payment reviews .

The final grant payment will be made only after :

(a) Construction is completed ;
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(b) All administrative activity is completed ; and

(c) All grant conditions and regulation are satisfied .

The Corps will, at the time of the 90% payment, send the grantee astatus report on all grant conditions and other requirements that must be
satisfied to receive final payment . As a rule, it is preferable that final
payment be made prior to requesting a final audit . However, in those cases
where it appears that the grantee has been overpaid or paid for ineligible
work an audit request should be submitted by the Corps project manager through
the Water Division Director to the audit office prior to final payment .

9 . Interim audit requests .

The Corps may request through the Water Division Director an interim
grant audit . This request will be acted upon by EPA . The Corps will be
responsible for resolving technical problems identified in the audit report
and submit a copy of the audit report and Corps recommendations to the
Regional Water Division Director .

The processing of an interim audit report will not normally be
sufficient reason to withhold grant payment .

10 . Construction incentive program .

The Corps will be responsible for administering this program . A
recommendation will be submitted with the B&C review for the inclusion of 'the
required clauses into the contract documents . The Regional Administrator
shall render the final decision .

The Corps will be responsible for the timely review and recommendation
of approval or disapproval of each construction incentive proposal .

Reference : PRM 79-5

11 . On site presence .

The total value and complexity of contracts actively under
construction will be used to determine when a project or grant needs frequent
inspections . In most cases the grantee is receiving Federal funds to pay a
.consulting engineering firm to manage and coordinate the construction
project . The Corps' role is to check the construction management and contract
administration sysstems being utilized by the grantee .

The Corps, with the advice of EPA and State officials, will determine
the need and frequency of inspection for large projects and grants . Methods
for deciding on reducing or intensifying full time on site presence will be
set forth in regional agreements .
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12 . Construction managment evaluation (CME) inspections .

Based on schedules developed by the Regional Offices, in consultation
with the Corps and the States, the Corps will conduct construction management
evaluation inspections on Step III projects under construction . These
inspections are intended to help identify problem areas in the overall
management of the project and propose solutions . Copies of reports will be
submitted to the Regional Office and State .

F . Grant closeout and final audit .

These activities will be performed for grants which were assigned to the
Corps for managemenet prior to the completion of construction . They may be
performed for other grants on an optional basis as agreed upon in the regional.
agreements .

1 . Closeout inspection and request for final audit on Corps managed
grants .

After the grant cutoff date, the Corps will conduct follow-up activities
to advise the grantee on how to submit the necessary documents and final
payment request to closeout the grant .

Normally, final payment will be made prior to requesting a final audit .
In those cases where it appears that the grantee has inadequate interest to
insure the project will be closed out, a final audit request will be forwarded
to the Water Division along with the official Step 3 grant file .

2 . Audit resolution .

The Corps will be responsible for recommending resolutions of audit
exceptions and submitting such recommendations to the Regional Administrator
for final disposition .

ER 415-2-4
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APPENDIX IV

Safety

The Corps will recommend immediate corrective steps to grantees for
observed safety violations which are endangering life or threatening serious
injury and will take prompt action to notify the state, the EPA Region and
OSHA regional representatives requesting an immediate OSHA inspection .

A-2 2
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Amendment to Interagency Agreement
Between the U .S . Army Corps of Engineers

and the U .S . Environmental Protection Agency

I . Change in Section IX

Section IX, funding is to be amended to read as follows :

EPA will reimburse the Corps for all expenses incurred
including salaries, travel, relocation expenses, training,
per diem, and administrative overhead necessary in
implementing this agreement and associated work plans . In
the acquisition of space or purchases of major items of
equipment, the Corps will be guided by procedures set forth
in Regional agreements . Established Corps accounting
procedures will be used .

The EPA National Agreement Coordinator for the Corps/EPA IAG,
will be the allowance holder for EPA funds . Funds will be
obligated to the Corps Divisions as soon after receipt of the
annual appropriation or continuing resolution as possible .
Work plans based on national EPA priorities will be
negotiated between EPA Regions and Corps Divisions and will
form the basis for Corps Division funding levels . The work
plans will include output commitments by the Corps and Corps
resource requirements to be supported by EPA .

The obligation of funds by the EPA National Agreement
Coordinator will be to the Corps Divisions, with concurrence
by the Deputy Director of Civil Works U .S . Army Corps of
Engineers . The obligation documents will be sent from EPA on
the first day after receipt of the allowance . The obligation
documents will cite appropriation, account numbers, document
control numbers, object class, and program and include the
negotiated work plan for each Division .

A Standard Form 1080 which itemizes incurred costs and cites
the appropriation, account numbers, and document control
numbers, object class, and program will be prepared by the
Corps districts and divisions within 25 days after the end of
each month . These will be concurred in by the EPA Regions
and submitted through the Office of Chief Engineer (OCE) to
the EPA National Agreement Coordinator by the 15th of the
following month for payment by EPA financial management .

II . New Appendix

Appendix V regiarding funding procedures is added to the
national agreement dated July 8, 1980 .
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III .Effectiye Date

This amendment an.d new appendix will be effective commencing
the first day of Fiscal Year 1983 .

enry

	

onges

	

orres

	

ay,
irector Brigadier Genera , USA

Office of Water Program Operations Deputy Director of Civil Works
U .S . Environmental Protection Agency

% L.

i
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Appendix V

Procedures for Obligating and Expending Funds Under the
Interagency Agreement.

1 . Objectives

There are three primary objectives to be considered in
centralizing the Corps funds to the national level . These are :

To ensure that the funds are all obligated in one sum .

•

	

To ensure that the funds are obligated at the earliest
possible time and that payments are made as soon as
possible after receipt .

•

	

To maintain the strong Region/Corps Division nteraction
in program planning and execution .

2 . Procedures (See Exhibit 1)

The funds to support the interagency agreement (IAG) are
centralized into a single national account under the EPA National
Agreement Coordinator . The National Agreement Coordinator for
the Corps is the Deputy Director of Civil Works . Under this
system, the allocation, obligation, reprogramming, and payment of
funds will be the responsibility of the EPA National Agreement
Coordinator . While we have centralized the funding of this IAG,
the basic program management will still remain at the EPA
Region/Corps Division level . Distribution of funds to each
division is based on the Regional/Division work plans as
negotiated and agreed to by them . Major features of this
arrangement are as follows :

•

	

Allowance

- The EPA National Agreement Coordinator will be the
allowance holder within EPA for all funds to support
this agreement .

•

	

Work Plans

Provide the key elements for planning and management
between the EPA Regions and Corps Divisions'

Include output commitments by the Corps and Corps
resource requirements to be supported by EPA .

Will be developed based on national priorities and
negotiated as part of the Regional/Corps Division IAGs .

Form the basis of the allocation of funds .
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o Obligations

Obligations will be made by the EPA National Agreement
Coordinator to individual Corps Divisions, and concurred
in by the Corps National Agreement Coordinator .

Corps Divisions serving more than one Region will be
issued separate obligating documents for each Region .

The obligation letter to the Corps Divisions will
include :

1 . Account number
2 . Appropriation number
3 . Object class
4 . Document control number
5 . Agreement number
6 . Program name

and attached will be a copy of the approved work plan .

The EPA National Agreement Coordinator will prepare the
individual procurement request (EPA Form 1900-8) and the
obligating documents ; the obligating documents will be
concurred in by the Corps National Agreement Coordinator
and accepted by individual Corps Divisions .

	

(See
Exhibit 2 .)

Individual Corps Divisions will signify acceptance by
forwarding one of the two original obligating documents
to the EPA National Agreement Coordinator and one copy
of these documents to the EPA Regional Coordinator .

o Payment Process (See Exhibit 3)

- Requests for reimbursement shall be made monthly through
the submission of Standard Form 1080, as outlined in
Regional/Corps Division Agreements

- Requests for reimbursement as a minimum should show
separate items for salaries and fringe benefits at
effective rates, work hours incurred, and the overhead
costs .
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Appropriate EPA accounting data and interagency number
will be provided in the obligating documents .

Requests for reimbursement shall be forwarded to the
appropriate EPA Regional office for review and concurrence
within 25 days after the end of the month . If the Region
believes that there is a billing error during this review,
the Corps office submitting the request shall be contacted
for explanation or adjustment .

	

,

Upon concurrence the EPA Regional office shall send the
original copy of the concurred in request for
reimbursement to the Office of Chief of Engineers (OCE),
HQDA (DAEN-RMF-A) Wasington, DC 20314 and forward one copy
to the EPA National Agreement Coordinator and the related
Divisions and Districts . Concurrence should be submitted
within 3 working days from receipt .

OCE shall monthly concur in and submit as a package the
requests for reimbursement by the 15th of each month to
the EPA National Agreement Coordinator for payment
certification and payment by EPA financial management .

EPA National Agreement Coordinator shall review and
certify for payment the requests for reimbursement within
3 working days after receipt from OCE .

- Budgeted Funds

--'Changes by the EPA National Agreement Coordinator due
to EPA budget revisions will be coordinated with OCE .

- Obligated Funds

Changes in funding authority due to reprograming will
be made by the EPA National Agreement Coordinator and
be coordinated with the Corps National Agreement
Coordinator .

Requests for additional funds will be initated by EPA
Regions and forwarded to EPA National Agreement
Coordinator, who will review the requests and
determine if additional funds are available .

EPA's National Agreement Coordinator will prepare the
changes to EPA Form 1900-8 and the changes to the
obligating documents ; these will be concurred in by
the Corps National Agreement Coordinator and accepted
by the concerned Corps Divisions .
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-Exhibit 2

Obligating Document

Dear (Corps Division Commander)

Authority to expend funds under the Corps/EPA interagency
agreements is provided to cover the Corps for all expenses
incurred, including salaries, travel, relocation expenses, per
diem and administrative overhead necessary in implementing this
agreement . In the acquisition of space or purchases of major
items of equipment, the Corps will be guided by procedures set
forth in Regional agreements . Established Corps accounting
procedures will be used .

Total additional funds for	Division and
districts doing work in EPA Region

	

is $	 for FY 198
based on the approved work plan attached . The method of funding
shall be on a reimbursable basis .

ER 415-2-4
1 Oct 83

Sample
Obligation Letter

A Standard
the task order,
numbers will be
monthly . These
Coordinator and
prompt payment .

Requests for reimbursement
accounting data and Interagency
letter .

Form 1080 which itemizes incurred costs and cites
appropriation, account, and document control
prepared by the Corps districts and Divisions
will be concurred in by the EPA Regional
submitted through OCE monthly to EPA OWPO for

shall cite the current EPA
Agreement number as listed this

1 . Account number

2 . Appropriation number

3 .

	

Object class

4 . Document control number

5 . Agreement number

6 . Program

	

Construction Grants

Please indicate the acceptance of this work order by signing
below and returning one of the originals to EPA Office of Water
Program Operations with copies to the Office of the Chief of
Engineers and Regional Office .

A-29
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Sample
Cover Memo to

Dear General (Corps National Agreement Coordinator),

Please refer to the Intragency Agreement between the Corps
of Engineers and the Environmental Protection Agency dated July
8, 1980 as amended (EPA-AD 96F 2A159) . Additional funds in the
amount of are now available to augment this agreement
during FY

While we have centralized the funding of this IAG to EPA
Office of Water Program Operations, the basic program management
will still remain at the EPA Region/Corps Division level .
Distribution of funds to each division is based on approved
Regional/Division work plans .

Enclosed for your concurrence are the obligation documents
to the Corps Divisions to reflect the new funding levels . Please
indicate your concurrence and return this letter to my office .

Signed
(EPA National Agreement Cooordinator)

concur

Exhibit 2
Obligating Document

r
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Exhibit 3

PAYMENT PROCESS TIME LINE

END OF OWPO
MONTH REGIQN CE CERTIFIES

CONCUR AND REVIEW AND REQUEST AND
PREPARE REQUEST SEND BILL SEND BILL SENDS BILL

CORPS INCURS COST FOR REIMBURSEMENT TQ OCE TO QWPO FOR PAYMENT

BY 25 th OF 3 BY 15 th 3
THE MONTH 4ORK DAYS OF THE WQRK DAYS



APPENDIX B

MONTHLY MONITORING 'REPORTS

1 . Reference : CORPS/EPA User's Manual Contract Management, dated Oct 1981 .

2 . The Monthly Monitoring Reports are based on a data set containing
information on Corps costs and manpower utilization and two data sets
containing selected activity indicators .

3 . Corps costs and manpower utilization obtained from available Corps
Finance. and Accounting Reports are placed in a data set using the following
convention :

ER 415-2-4
Change 1
1 Nov 84

$IIIAAAA.VILIQQ

where QQ is the EPA Region Number . Figure B-1 contains a record, description
of the data fields in the data set . The data must be keyed in and verified
by the 23rd of each following month. The asterisked data must- be entered in
October and corrected as revisions are received .

4 . The activity indicators for each month are to be manually input and
stored in the data sets :

$MEEOCEI .FIL4QQ

$MEEOCE1 .FIL3QQ (THIS FILE IS OPTIONAL)

where QQ is the EPA Region Number . A record description of the datafields
in the data sets is shown in Figures B-2 and B-3 . Manual changes to the
selected activity indicators may be made by modifying this data set .

:5 . Reports based on' the data set containing Corps cost and manpower
utilization and the data sets containing the selected activity indicators
may be run after the 24th of the following month .

6 . The Monthly Monitoring Reports have a unique identifier which is EPACOE
followed by a two digit number. A sample output of Report EPACOE01,
EPA/CORPS Monitoring Report for any month, is shown in Figure B-4 . The
procedures for obtaining this report are shown in Figure B-5 and are
contained in data set :

EXEC FROM $MEEOCEI .RXEC(MENU) CLR,

7 . Additional reports are also in this data set .

	

Follow the procedure
,shown in Figure B-5 . Examples are included in Figure R-6 .

8 . Data input assistance examples are included In Figure B-7 .

B-1
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FIGURE B-1

B-2

* $IIIAAAA .FILIQQ

ITEM COLUMN DEFINITIONS

1 . EPA Region Number 01-02 Self explanatory

2 . EPA State Number 03-04 Number assigned to each State

3 . Corps Division/District 05-07

(A list of the states and number
for each is at the end of
Figure B-1 .)

Self explanatory (Four Character
Symbol System may use columns 05-08)

4 . Blank 08 Blank

5 . Calendar Year 09-10 Self explanatory

6 . Calendar month 11-12 Self explanatory

* 7 . Total Cost for this Month 13-21 Actual COEMIS F&A generated

8 . Total Manhours this Month 22-28

DA Form 4445-R (Voucher' For'
Transfers Between Appropriations
and/or Funds) billings or the
SF 1080 Total Corps costs for
each District/Division working
in each state including Special
Assignments . (Decimal point
between columns 19 & 20) .

Actual Total of Corps direct and
technical indirect manhours for

workingeach District/Divisiong
in each state including Special

9 . Travel & Transportation of 29-37

Assignments . (Decimal point
between column 26 & 27)

Total of Corps Costs'that are
Persons & Things Costs charged against travel and

10 . Overhead Costs for 38-46

transportation targets (Decimal
point between column 35 & 36)

District's and Operating
this Month Division's overhead costs

(Decimal point between column
44 & 45)

11 . Personal Compensation and 47-55 Total of direct and indirect
Personal Benefits Costs labor cost only (Decimal point

between column 53 & 54)



ITEM

	

COLUMN

	

DEFINITIONS

Projected current fiscal year
costs entered and revised on
October data input only . Figures
will be based on negotiated
workplans with EPA counterparts .
This is an ultimate programing
level and is not the funding
authority . (Decimal point
between column 62 & 63) . Changes
to this entry will be made only
concurrent with revision to
workplans .

The number of personnel working
full time in each FOA. (Does'
not include part time personnel .)

Actual total of Corps indirect
manhours for each district/
division working in each State
including special assignments
(Decimal point between columns
70 & 71)

Labor component of indirect cost .
(Decimal point between columns
78 & 79)

FIGURE B-1 (cont'd)'

B-3
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12 . Projected Fiscal Year
Corps Costs

56-64

13 . Full Time Personnel 65-66

14 . Total Indirect'Manhours
for this month

67-72

15 . Personal Compensation
and Personal Benefits
Cost (Indirect Labor)

73-80
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STATE NAME

I

Alabama
Alaska
Arizona
Arkansas
California
Colorado
Connecticut
Delaware
District of Columbia
Florida
Georgia
Hawaii
Idaho
Illinois
Indiana
Iowa
Kansas
Kentucky
Louisiana
Maine
Maryland
Massachusetts
Michigan
Minnesota
Mississippi
Missouri
Montana
Nebraska
Nevada
New Hampshire
New Jersey
New Mexico
New York
North Carolina
North Dakota
Ohio
Oklahoma
Oregon
Pennsylvania
Rhode Island
South Carolina
South Dakota
Tennessee
Texas
Utah

STATE #

VIOUMdB-i , (Itti l d)

B-4

EPA

	

2 LETTER
REGION

	

ABBREV

04 AL
10 AK
09 AZ
06 AR
09 CA
08 CO
01 CI
03 DE
03 DC
04 FL
04 GA
09 HI
10 ID
05 IL
05

	

IN
07

	

A
07

	

KS
04

	

KY
06

	

LA
01
03
01

	

MA
05

	

MI
05

	

MN
04

	

MS
07

	

MO
08 1 . 1

-

	

.

	

W
07 NE
09 NV
01 NH
02 NJ
06 NM
02 NY
04 NC
08 ND
05 OH
06 OK
10 OR
03 PA
01 RI
04 SC
08 SD
04 TN
06 TX
08

	

UT
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STATE NAME STATE #
EPA

REGION
2 LETTER
ABBREV

Vermont 50 01 VT
Virginia 51 03 VA
Washington 53 10 WA
West Virginia 54 03 WV
Wisconsin 55 05 WI
Wyoming 56 08 WY
American Samoa 60 09 SA
Guam 66 09 GU
Commonwealth of the 69 09 CM
Northern Mariana Islands

Puerto Rico 72 02 PR
Trust Territories 75 09 PI
Virgin Islands 78 02 VI
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$MEEOCEI .FIL4XX

Items 11, 13, and 16 of this file are used as follows : For FOAs having
responsibility for administrative completion of grants enter a "1" in Column
76 (Item 16) . All other FOAs are. to enter a "O" (Zero) for this field . This
is a coding item which will be utilized to select the type of completion for
the completion report (See Item 16 for definition of administrative com-
pletions) .

pre-construction, construction,
or administrative completion
management related activities
but should not include grants
for which only a B&C review is
planned (Include grants with on-
site presence, Item 14a) .

Cumulative grant eligible costs
(Federal, State, and Local
Share) associated with the
eligible portion of the
construction, inspection and
administration of the "Step 3"
grant . (Excludes Corps Costs) .

6 . Active Grants in State

	

Grants assigned to the Corps
that have active construction
(Include grants with on-site
presence, Item 14a) .

*

	

a. Number of Grants

	

25-27

	

Actual number of Corps assigned
active Grants . Entry changes
monthly depending on grant
status, e .g . grants with winter
shut-down are reported under

FIGURE B-2
B-6

Actual number of grants assigned
to Corps, not completed .

*

*

*

ITEM COLUMN DEFINITIONS

1 . Division or District 01-04 Use only when multiple districts
are involved in the same state .

2 . EPA State Number 05-06 Number assigned to each state . .
(See Figure B-1) .

3 . Calendar Year 07-08 Self Explanatory .

4 . Calendar Month 09-10 Self Explanatory .

5 . Corps Assigned Grants Grants assigned to the Corps for
Program Management as defined in
your Regional Agreement . Should
include grants assigned for

* a . Number of Grants 11-13

* b . Dollar Amount 14-24



ER 415-2-4
Change 1

ITEM

	

COLUMN

	

DEFINITIONS

	

1 Nov 84

"Corps Assigned Grants", (Item
5 above), during periods of in-
activity but not included in
this item (status to be deter-
mined on the last day of each
month) .

Same rationale as item 5b, for
active grants .

Actual number of B&C reviews
submitted by Corps to EPA,
State, or Grantee (Contract) .

Actual number of Pre-Construc-
tion Conference attended by
Corps .

Actual number of grant
inspections performed by Corps
for which an inspection report
was prepared (excludes all on-
site presence inspections and
final grant 'inspections, Item
lob) . Multiple grant inspec-
tions are reported as the number
of grants inspected .

10 . Final Inspections :

a . Final Inspections

	

49-51

	

Actual number of final
(Contract)

	

construction inspections
conducted when all construction
associated with the contract is
complete . Follow-up inspections
and closeout visits may occur
after contract final inspection
but are not counted in this
category .

b . Final Inspections

	

52-54

	

Actual number of grant final
(Grant)

	

construction inspections
completed . A grant final
construction inspection occurs
when all construction associated
with the . grant is complete .
When the last contract final
construction inspection has
occurred, and occurs concur-
rently with the grant final
inspection, then a count is made
under 10a and lOb, otherwise do

FIGURE B-2 (cont'd)
B-7

*

b . Dollar Amount 28-38

7 . B&C to EPA (contract) 39-41

8 . Pre-Construction 42-44

9 . Interim inspections 45-48
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ITEM

	

COLUMN

	

DEFINITIONS

11 . Administrative

	

55-57

	

Actual number of grant
Completions

	

administrative completions
(See Item 13) . .

12 . Estimated Final Con-

	

58-60

	

Estimated number of grants that
struction Inspections

	

will have final construction
for the fiscal year

	

inspections performed this FY by
the Corps . Data is entered and
changed only on the October
data, based on figures negoti-
ated with EPA counterparts . (If
workplans are renegotiated,
revise numbers) .

13 . Estimated Administrative

	

61-63

	

Estimated number~of grants that
Completions for the

	

will be administratively com
fiscal year

	

pleted by the Corps during the
fiscal year . Data is entered
and changed only on the October
data, based on figures negoti-
ated with EPA counterparts . (If
workplans are renegotiated,
revise numbers) .

This may be
either an administrative or a
Corps administrative completion
as defined in Item 16 .

14 . On-site Presence

	

Inspections performed under this
category are not to be reported
under the interim inspection
category .

	

I

a . Number of Grants

	

64-66

	

Actual number of Corps assigned
grants having on-site presence
as defined in regional inter-
agency agreements which have
active construction (See Items
6a and 6b) .

b . Number of people

	

67-69

	

Enter the number of Man months
physically on-site

	

of direct effort assigned to
this month (as shown

	

grants having on-site presence
on Monitoring Report,

	

(do not include administrative
Part 2)

	

support staff not physically
on-site) . (Assumed decimal
point between columns 68 & 69 .

FIGURE B-2 (cont'd)
B-8

not report the grant final
inspection until it actually
occurs (See Item 12) .



FIGURE B-2 (cont'd)
B-9

DEFINITIONS

ER 415-2-4
Change 1
1 joy 84

An example : 4 1/4 man months of
direct ; effort- would' be entered, ...
as '043', numbers to berpunded
up) .

Actual number of PMCs completed,
during the month (See s Appendix C
of ER 415-2-4, 1 Oct 83 pp C-26
& 27) .

Actual number of CMEs completed'
during the month (See Appendix C
of ER 415-2-4, 1 Oct 83 pp C-26
& 27) .

Use with Items 11 and 13 .
1 - Administrative Completion
Responsibility. A grant is
administratively complete when
the project is ready for final
audit or is administratively
complete but is not sent to
audit because of related
segments or phases or does,
not require a final audit .
A final audit is requested
when the following conditions
have been satisfied :

•

	

construction is complete ;

•

	

all pre-final audit admini-
strative requirements have
been satisfied ;

•

	

final inspection has been
performed ;,

	

I I -

•

	

the "cut off" letter has been
issued to the grantee ;

•

	

the final payment has been
requested .

(From EPA 19 July 83 memo) .

0 End of Corps activity
other than administrative
completion as defined above,
i .e ., a "Corps administra-
tive completion" .

ITEM COLUMNS

15 . a . Project Management
Conference (PMC),

70-72

b . Construction Management
Evaluations (CME)

73-75

16 . Administrative
Completions

76



ER 415-2-4
Change 1
1 Nov 84

(All elements in this file are optional)

While this file consists of optional data elements, several additional
reports are available from utilizing this file. See Figures B-6 and B-7 .

$MEEOCEI .FIL3QQ

Program Management (may equal but
not be greater than grants
assigned, from $MEEOCEI .FIL4QQ)

Number . of Interim Project
inspections performed this month
(construction and/or
administrative) on active
projects, above . (May equal but
not be greater than interim

*

	

inspections from $MEEOCEI .FIL4QQ)

8 . Final Project Inspections

	

20-22

	

Number of Final Project
Inspections . (at completion of
last contract on last grant)
(may equal but not be greater
than Final Inspection from

*

	

$MEEOCEI .FIL4QQ)

	

*

Number of projects with active
construction (contracts awarded
but not yet completed) .

*

ITEM COLUMN DEFINITION

1 . Division or District 01-04 Use only when. multiple districts
are involved in the same state .

2 . EPA State Number 05-06 Number assigned to each state .
(See Figure B-1) .

3 . Calendar Year 07-08 Self Explanatory

4 . Calendar Month 09-10 Self Explanatory

5 . Corps Assigned Projects 11-13 Number of Projects (Grant or
Grants having the same base grant
number, first six digits are the
same) assigned to the Corps for

6 . Active Projects 14-16

7 . Interim Project Inspections 17-19



completions) .

	

Data is entered
and changed only on the October
report

	

based

	

on

	

figures
negotiated with EPA counterparts .

Estimated number of completions
1st Quarter .

Estimated number of completions
2nd Quarter .

Estimated number of completions
3rd Quarter .

Estimated number of completions
4th Quarter .

FIGURE B-3 (Cont'd)

ER 415-2-4
1 Oct 83

ITEM COLUMN DEFINITIONS

9 . Step 1 and/or Step 2 23-25 Number of Corps assigned Step 1

10 .

Administrative Completions

Step 1 and/or Step 2 26-28

and Step 2 grant administrative
completions sent to EPA or State

Number of Corps assigned Step 1

11 .

Audit Resolutions

Revised estimated Step 3 29-31

and/or Step 2 Grant Audit
Resolution completed

Revised estimate of Step 3 grants

12 .

completions for the
next quarter

Estimated Completions

that will be finalized in the
next quarter by the Corps as
defined in your regional
agreement (e .g . administrative
completions) . Data is entered
only on the December, March and
June reports .

Estimate of grants that will be
for Fiscal Year by
Quarter***

finalized in the quarter by the .
Corps as defined in your Regional
Agreement (e .g . Administrative

a . 1st Quarter 32-34

b . 2nd Quarter 35-37

c . 3rd Quarter 38-40

d . 4th Quarter 41-43
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RPT-NO : EPACOE01
PAGE NO . : 10
RUN DATE: FEB 020, 1984

EPA/CORPS
MONITORING REPORT (PART 1)

ACTION OFFICE
ACTION OFFICER :
TELEPHONE HO.

DISK FILE DATE : FEB 020, 1984
DIVISION : SAO

DEC 1963

---------------------------------------------------------- --

T CORPS ESTIMATED CORPS COSTS ( WORK MONTHS )
T
T

DIV
DIST

STATE NAME CORPS COSTS

BYOSTATE

TO DATE
FORFTHIS

CORPS COSTS
THIS.

MONTH'
FTED + T/I

LABOR
OVER
NE AD---- ----- -----

SAO $160000 .00 $320,454 .77 112,322.13 3.50 .00 3.50

01 SAM ALABAMA $3300000.00 $670,905 .01 $220,095 .79 5.99 .97 6.96

12 SAC FLORIDA 510,0600,000 .00 82120,325 .54 8880,458 .48 23.82 5 .76 29.60

13 LAS GEORGIA 81100,000 .00 $270,223 .56 8140,409.60 2.86 .71 3.57

37 SAW NORTH CAROLINA $6500000.00 $1060,009.04 $370,397 .79 9.44 2.18 11 .62

45 SAC SOUTH CAROLINA $3900,000 .00 $660,798 .63 $260,266 .38 6.17 2.02 8.19

72 SAO PUERTO RICO S250000.00 - $20,449.02 $888.37 .25 .00 .25

72 SAJ PUERTO RICO $8250,000 .00 $1590,874.28 $760,921 .27 22.64 4.57 27.22

DIVISION TOTAL 130,5500,000 .00 $6750,040 .45 $2780759 .81 74.67 16.24 90.91



DISK FILE DATE : FES 02, 1984

	

DEC 1983
DIVISION: SAD

C T II N S P E
( N U M B E R

O N S
OF GRANTS)	 tktttttttiltttt#t!#ltttltittltli!#ttt!# •#tk

S B •

	

A C T U k

	

SCHEDULED

	

ON-SITE-LT
A
E

CORPS
OIV
DIST

_
CORPS

	

ACTIVE GRANTS

	

COM PRE
STATE NAME M--ASSIGNED-GRANTS	IN- STATE	

TED
CONS INT-

	

FINAL

	

ADMIN

	

NO.

	

NO.
ERIN	FINAL ADMIX OF

	

OFNO.

	

DOLLARS

	

NO.

	

DOLLARS

	

(CON)

	

(CONS)(GNT)

	

(FY) (FY) GNTS PEOPLE
PMC CME

SAD .0

01 SAN ALABAMA 37

	

$196,800,000

	

34

	

$194,500,000

	

2

	

18

	

1

	

13

H 12 SAJ FLORIDA 87 11 .280.000,000

	

87 $1,280,000,000

	

5

	

55

	

5

	

2

	

25

	

31

	

.0

13 SAS GEORGIA .0

tii 37 SAW NORTH CAROLINA 60

	

$339,300,000 3$

	

1249,000,000

	

8

	

21

	

10

	

3

	

15

	

.0
w
1 4$ SAC SOUTH CAROLINA 59

	

1190,100,000 32

	

$107,600,000

	

5

	

2

	

12

	

12

	

6

	

20

	

.0

72 SAS PUERTO RICO .0

n
0 72 SAJ PUERTO RICO 53

	

1443,000,000 53

	

$443,000,000

	

8

	

6 10

	

22 2.0

cF

a
v

DIVISION TOTAL 302 $2,449,200,000 - 241 12,274.100,000 16

	

114 28

	

11

	

79

	

41

	

22 2.0

l

RPT-NO

	

EPACOE01 EPA/CORPS ACTION OFFICEPAGE NO. : 10 MONITORING REPORT (PART 2) ACTION . OFFICER :
RUN DATE: FES 02. 1984 TELEPHONE NO. ;
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*

	

TO RUN THE MONTHLY MONITORING REPORTS, KEY IN -
EXEC FROM $MEEOCEI .EXEC#MENU3 CLR

A QUESTION AND ANSWER SESSION WILL ALLOW YOU TO SELECT THE
REPORTS YOU WANT USING PROMPT 'A' . RESPONSES ARE UNDERLINED .

AN OPTIONAL COMPUTER ASSISTED PROCEDURE IS AVAILABLE TO
INPUT YOUR (1) MANHOURS AND DOLLARS DATA

(2) BEAN COUNT DATA - CMS/CGMS
(3) BEAN2 DATA - PROJECT (OPTIONAL)

INSTRUCTIONS ARE PROVIDED IN A QUESTION AND ANSWER PROMPTING
SESSION USING PROMPT 'B', (FIGURE B-7) .

•

	

KEY MENU
•

	

IN

•

	

A CORPS REPORTS
*
*
*
*

AN EXAMPLE FOLLOWS FOR RUNNING THE MONTHLY REPORTS, PROMPT 'A' .
---------------------------------------------------------------

EXEC FROM $MEEOCEI .EXEC#MENU3 CLR
15 :12 :07 01/30/84
ELAPSED TIME m 01 :27 :53
5 .46 SECONDS EDITING TIME
**************************************************************
*

*
*
*

ABSENT

	

MANPOWER BY DISTRICT
ASTERISK

	

MANPOWER SUMMARY
CEPMS379

	

MONITOR
COMPARE

	

INFLATION
COMPLETION

	

PROJECT
*
•

	

DATA INPUT ASSISTANCE MONITOR (MANHOURS & DOLLARS)*
•

	

BEAN COUNT DATA ('CMS & CGMS)*
•

	

- PROJECT DATA
*

•

	

C SELECT CMS RECORDS AND RUN REPORTS 'CMS-0015' AND/OR
•

	

'CMS-0009'
•

	

*
•

	

D LIST FETCHED JOBS WITH CARRIAGE CONTROL
•

	

(EXPENSIVE TO RUN - ABOUT $1 .00 PER PRINTED PAGE)
*
•

	

E COMPRESS PARTITIONED DATA SETS
•

	

*
•

	

Q QUIT - EXECUTE ENDS *
•

	

*

•

	

KEY IN THE LETTER FOR WHAT YOU WANT, LIKE 'A' FOR REPORTS .*
•

	

KEY IN ANYTHING EXCEPT ABOVE AND IT ENDS .
**************************************************************

FIGURE B-5

B-14

*
*
*
*



*

	

KEY IN REQUEST A

KEY IN THE FISCAL YEAR THIS REPORT IS FOR .
FOR EXAMPLE : FY83 - '83' (ONLY FY83 DATA)

FY84 - '84' (ONLY FY84 DATA)

? 84

YOU WILL NEED FILE "NEWJCL" TO RUN THIS JOB .

IF YOU NEED IT CREATED - KEY IN "YES"
OTHERWISE - KEY IN "NO"

? YES

NEWJCL SAVED AND CATLG'D ON USER1O

IF YOU NEED INFORMATION TO RUN THIS JOB - KEY . IN "YES"
OTHERWISE - KEY IN "NO"

? YES

****************************************************************
•

	

THIS WILL CREATE THE JCL TO RUN THE FOLLOWING CORPS REPORTS
•

	

*
•

	

PROMPT REPORT
•

	

-------- ---------------------------------------------------*
•

	

N/A ALL REPORTS (EXCEPT PROMPT 3 - COMPARE REPORT)
•

	

19&20 INFLATION REPORTS
•

	

*
•

	

ABSENT REPORT
•

	

N/A FOR THE FY BY CORPS DIVISION
•

	

N/A FOR THE FY BY EPA REGION
•

	

*
•

	

N/A COMPARE REPORT
•

	

*
•

	

MONITOR REPORT - PART 1 (FINANCIAL)
•

	

4 FOR THE MTH BY CORPS DIVISION
•

	

5 FOR THE FY BY CORPS DIVISION
•

	

6 FOR THE MTH BY EPA REGION
•

	

7 FOR THE FY BY EPA REGION
•

	

*
•

	

MONITOR REPORT - PART 2 (BEAN COUNT)
•

	

4B FOR THE MTH BY CORPS DIVISION
•

	

5B FOR THE FY BY CORPS DIVISION
•

	

6B FOR THE MTH BY EPA REGION
•

	

7B FOR THE FY BY EPA REGION
*
•

	

CEPMS379 REPORT
•

	

10 FOR THE QTR BY EPA REGION
•

	

11 FOR THE FY BY EPA REGION
****************************************************************

FIGURE B-S (Cont'd)

B-15

ER 415-2-4
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1 Nov 84

*
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****************************************************************
•

	

SUMMARY MANPOWER REPORT
•

	

12 FOR THE MTH BY CORPS DIVISION
•

	

1.3 FOR THE MTH•BY EPA REGION
•

	

*
•

	

DISTRICT MANPOWER REPORT
•

	

14 FOR THE MTH BY CORPS DIVISION
•

	

15 FOR THE FY BY CORPS DIVISION
•

	

16 FOR THE MTH BY EPA REGION
•

	

17 FOR THE FY BY EPA REGION
•

	

*
•

	

18 ASTERISK REPORT *
•

	

*
•

	

INFLATION REPORT *
•

	

19 FOR THE FY BY CORPS DIVISION
•

	

20 FOR THE FY BY EPA REGION
•

	

*
•

	

COMPLETION REPORT *
•

	

N/A FOR THE FY BY CORPS DIVISION
•

	

N/A FOR THE FY BY EPA REGION
•

	

N/A (ADMINISTRATIVE COMPLETIONS ONLY)
•

	

FOR THE FY BY CORPS DIVISION
•

	

N/A (ADMINISTRATIVE COMPLETIONS ONLY)
•

	

FOR THE FY BY EPA REGION
•

	

*
•

	

PROJECT REPORT
•

	

N/A BY CORPS DIV (BOTH FOR THE MONTH AND FY)
•

	

N/A BY EPA REGION (BOTH FOR THE MONTH AND FY)
•

	

*
•

	

DONE AFTER ALL REPORTS ARE SELECTED, THIS PROMPT WILL
•

	

ASK FOR USERID, ACCOUNT NO . ETC ., & RUN THE JOB
•

	

*
* MENU

	

PRINT THE REPORT MENU FOR FY84
•

	

*
•

	

QUIT KEY IN "QUIT" TO STOP IF YOU MAKE A MISTAKE, ETC .
•

	

NOTE : N/A =. NOT AVAILABLE AT THIS TIME
******************************.**********************************

KEY IN THE PROMPT FOR THE REPORT YOU WANT .

ENTER? 4

KEY IN THE NEXT PROMPT OR KEY IN 'DONE' .

ENTER? 4B

KEY-IN THE NEXT PROMPT OR KEY IN 'DONE' .

ENTER? DONE

FIGURE B-5 (Cont'd)
B-16 *
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IF YOU WANT TO USE THE MONITOR AND BEAN FILES FOR ALL
TEN (10) EPA' REGIONS

	

KEY IN "YES"
OTHERWISE - KEY IN "NO"

? NO

WHAT FILE/S DO YOU NEED? KEY IN "01" FOR REGION 01, ETC .
KEY IN "DONE" WHEN FINISHED

? 02

WHAT FILE/S DO YOU NEED? KEY IN "01" FOR REGION 01, ETC .
KEY IN "DONE" WHEN FINISHED

? DONE

KEY IN YOUR THREE DIGIT USERID : "III", LIKE 'GMB', ETC .

? BJZ

KEY IN YOUR FOUR DIGIT ACCOUNT : "AAAA", LIKE 'MRD7', ETC .

? OCE1

KEY IN THE PRIORITY YOU NEED TO RUN THIS JOB

1 - OVERNIGHT

	

2 - 2-4 HOURS

	

4 - 1 HOUR

KEY IN YOUR REMOTE PRINTER NUMBER, LIKE '04' OR '186', ETC .

? 169

KEY IN THE YEAR AND MONTH OF THE DATA YOU WANT - YYMM
FOR EXAMPLE : IF YOU WANT DATA FOR JAN 1984, KEY IN "8401"

FOR OCT 1984, KEY IN "8410" ETC .
? 8312

NEWJCL REPLACED ON USER10

TO RUN THIS JOB - KEY IN "YES"
OTHERWISE - KEY IN "NO"

? YES

JOB 3508 BJZ SUBMITTED

ER 415-2-4
Change 1
1 Nov 84

A COPY OF THE JCL FOR THIS JOB HAS BEEN SAVED IN -
"NEWJCL"

IF THE JOB NEEDS TO BE RE-RUN FOR ANY REASON YOU CAN USE THIS JCL .

FIGURE B-5 (Cont'd)

B-17
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NOTES --
1 - TH I S ) ISNATQUARzTERLYIREPORT. ALLHI AREACOMPU TEDRUS INGS THE W0&KPLANS QUARTERLY DATA VERSUS THE ACTUAL DATA TO-DATE .

3 - A (*) IM THE X COL INDICATES THERE IS NO WORKPLAM DATA OR IT IS ZERO .
4 - A **) IM THE Y COL INDICATES THE CALULATED A IS GREATER THEN 999.9X.

rC)t'i
zw pu
o ~ r
C OQ r

fD to
00 1~ r N

1

CEPMS REPORT NO . 379
PAGE NO. I OF 1RUN DATE : FED 02. 1984
DISK FILE DATE : FED 02~ 1984

ENGINEERING AND CONSTRUCTION
CIVIL WORKSEPA CONSTRUCTION GRANT P906RAM

I V E
C M E

ACTION OFFICEACTION OFFICER :
TELEPHOME NO .

- - -
GRANT

INSPECTION
~~

- - - - - ->GRANT
COMPLETION
----~----

1ST QUARTER FY 84
M U L A T

EPA
REG CORPSDIV

GRANTSASSIGNED
TO CORPS

ACTIVE
GRANTS

<	- - - - - - - C U
DIRECT FTE
(MD ANYEARS

8 5 C
REVIEWS

ON-SITEPRESENCE
MAMTEARSC 0 S T S P A C

(CONTRACT)
($00_0) ~X ACT	ACT

	

SACT

	

Y ACT I ACTUAL
---

x ACT ~I-- --ACT ~X-- ACT 1 ACT I
00 OCE 0 - 0

* .64

01 NED 159 105.2 63 91 .3 $227 82 .0 4 .83 92.0 19 118.7 .38 95 .0 4 * 2 66 .6 3 60.0 4 66.6

02 MAD
CORP.

62 89.3 42 * $5499 131 .3 8.4` .90.8 25 96 .1
. 00 0.0 3 75.0 0 - 1_ 100.0

$ 12
0 .00

0 0 0.0 2 200 .0 0 0.0
S-TOTL 95 93:1 95 296:8 112.8 12 .36 91.2 40 142.8 .50 106.2 3 60.0 2 200 .0 1 33.3

5255 29.454 .5 5 .79 89.7 30 11 0:0 1 :00 183.3 3 13 10.3
03

5-TOTL 387 168:8 186 326.8 $300 56.3 6.69 61 .9 38 108 .5 1 .50 29 .4 11 20.0 10 71 .4
04 LMVD - 46 100 . 55 85 .2

5 58 83.7 .19 8g5.2 '9 528.5 :00
363 v8 :3

' 39 97.i
125:0 0 36 1 81 8 5 29.4S-TOIL 184.61 $735 82.2 15 7T:7 62 124.0 .0

05 MCO 920 92.0 19.6 85.5
*416 82.7

513272 26.53 34.1
26 30.0 0 39

144.1 6
36

91 .5
S-TOTL 191.86 1 88.1 85 . 82 1 56:` 3:05 30 47.6 3 * 92 533 .3 79.3

06 LMVD 49 20 333.3 .03 12.0
2 0 * 2 10 S 0 0 .075 117.1

83 .8 *338 1 98.2 22 .03 * 0 .0S-TOTL 117 .5 85 79.8 4.79 366.6 12 .0 5 * 2 * 2 50.0 0
07 MRD 173 111 .6 27 67 .5 $133 88.6 2.74 88.5 0 .00 0 0 0.0 7 70.0 38 131 .0
08 MRO 0 0 $47 98.2 1 .10 110.3 9 52 .9 .00 0 0 0 - 0
09 POD 55 90.1 $750 107.1 14 .55 97.0 395:6 100.0

* 0 - 2 100.0 4 200 .0
SCORP 164 91 .

6'6q
6 93.1 22 2:00 12

120 .0 2 100 .0 17 80 .9 222 110 .0
0p .00

1

19S-TOTL 219 90 .8 180 91 .3 $790 101 .1 15 .26 93.9 28 112 .0 2 .00 72.7 13 130.0 2 100 .0 82 .6 26 118.1

10 NPD 115 99 .1 63 78.7 $204 81 .9 5 .20 94.5 10 66.6 1.00 100.0 1 * 0 0.0 2 100 .0 3 100 .0

TOTL 2317 101.3 1491 114.6 $4 625 88.3 95 .81 85 .9 310 111 .9 7.45 31 .7 68 71 .5 13 72.2 176 103.5 133 85 .2



+ MANYEARS EFFORT BASED ON CORPS DIRECT AND TECHNICAL INDIRECT MANHOURS'FOR THE REPORTING PERIOD .
~* FTE (FULL TIME EQUIVALENT)

MANPOWER INCLUDES DIRECT MANPOWER PLUS MANPOWER CALCULATED FROM OVERHEAD COSTS

4

t=i
r n
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RPT-90 : MANPWR01

1964
EPA C I V I L W OCONSTRUCTION GRANT

OcCEMdER 1983
R K S

PROGRAM ACTION OFFICE .
ACTION OFFICER :TELEPHONE NO.

PAGE NO . 1 OF 1
RUN DATE : FEB 02, 1984
DISK FILE DATE : FEB 02,

MANPOWER(MAN MONTHS)

-0-+ T/I_EFFO_R_T_* _ FULL TIME EQUIVALENT
CORPS

DIVISION
CURRENT
MOUTH

AVERAGE
FOR FY84
TO-DATE

CURRENTMONTH AVERAGE
FOR FY84TO-DATE

OCE .00 2.54 .00 2.54
LMVD 18.31 15.31 21 .50 17.88

H MRD 16.01 15.35 18.18 17.430
C HAD 48.01 56.92 60 .48 71 .29

NCO 83.09 78.72 112.55 107.23
r NED 20.22 19.32 25 .27 24.23

1 NPD 20.78 20.78 25 .17 23.77
ORD 52.40 43.78 59.89 50.20

i
POD 3.11 2.82 3 .89 3 .56

0 SAD 74.67 60.66 90.91 73.71

C+
SPD 45.26 41 .33 51 .72 46.43
SPDI 10.98 16.88 10.98 16.88

P, SWO 8.59 8.86 10.13 10.52

TOTL 401 .44 383.28 490.68 465.69
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RPT-NO : MANP:A03
PAGE NO. 1
RUN DATE : FE d 02. 1984

C I V I L W O R K S
EPA CONSTRUCTION GRANT PROGRAM

DECEMBER 1983

ACTION OFFICE
ACTION OFFICER :
TELEPHONE NO .

DISK FILE DATE: FEB 02. 1984 MANPOWER AND COST BY DISTRICT

REG/
DIV DIST

_COST _ 0

_MAN_-_MONT_HS	
+ T/i OVERHEAD

	

F.T .E. D + T/I
--

_M_AN--YEARS

	

_ TECHNICAL / INDI~tECT
COST
PER

MAN_N_OUR

OVERHEAD

PERCENT
AVERAGE

COST
-AVERAGEF .T.E . LABOR

_MAAYRS
BURDEN
X RATE

X OF
TOTAL

---
COST

LMVD LMK

	

$24.135 5.30 .73
2.45

6 .04 . 4 4 $54.606
$51,048

50
1
.
17

$47.984
$42.178

.06 .16 .14 $24.66
522.96 11 .6$$5.972LMN 11 .63 1 1 .36 .11 $52.391 .11 $52.391 $25 .05

SUB-TOTS

	

$79.624 18.30 3.19 21 .49 1 .52 $52.178 1 .79 $44,458 .06 .04 .04 $23.61 17.4

H map ADP , 11-848

MRK
.46

4.11
.46 . 3

.80
$43.39

7
$46.45

.03

.'5

.93
$43.39
$46.37
$39.667

$24.42
$23

.40 7 .1
RIO

	

*14.171 1 .52 14 .66 .34 $41.197 .38 $36,525 .04 .13 .12 $11.58 12.8

t
I SUB-TOTL

	

$60.029 16.01 2.17 18.18 1 .33 $45,000 1 .51 $39.597 .22 .19 .16 $18.45 13.5
N

1 .55 .42 $42,551 30.5MAD
$13. 031NAB 5.05 6.65 .05 $60.568

.05
5

$30.525
S . 68 119.10

MAOK

	

3$43,511 11 .23 2.95 14.18 2.93 *46.480 1.18 $36.811 .08 .10 .09 *17.46 26.2
f1
0 SUB-TOTS $299.258 48.00 12.47 60.47 4.00 $74.796 5 .04 $59.377 .08 .02 .02 $17.78 25 .9

cF
NCO 2.12 949.370 3 .11 *19.520 .09 .03 .03 $16 .53 34.1a $ 1 26 .019 36.04 14.68 42.72 2 .33 $53.92 5$35.399 .03 .01 $19 .54 52 .3v

NCE

	

972.3'2 19.44 3.12 22.56 1 .62 $44.761 1.83 $38.550 .02 .01
.01
.01 $16.56 16.0

SU13-TOTL

	

$339.838 . 83.09 29.45 112.55 6 .92 $49.081 9.37 *36.234 .14 .02 .02 $17.72 35.4



n0

v

*0 NED
	0 NED

*01NED
*01NED
*DINED
*0 NED
*0 NED

*01NED
*01NED
*01NED
*01 NED
*01NED
*01NED
*01NED
*O1NED
*0 NED
*0 MED

FY 78/9 FUNDS ADVICE 3 ALLOWANCE
FT 76/ FUNDS COSTED IN REVOLVING

79
FUNDS ADVICE 6 ALLOWANCE
FUNDS COSTED Ih REVOLVING
FUNDS COSTED IN REVOLVING
FUNDS CARRIED INTO FT 80
FUNDS ADVICE Y ALLOWANCE
FUNDS COSTED IN REVOLVING
FUNDS COSTED IN REVOLVING
FUNDS CARRIED INTO FY 81
FUNDS ADVICE & ALLOWANCE
FUNDS COSTED IN REVOLVING
FUNDS COSTED IN REVOLVING
FUNDS CARRIED INTO FY 82
FUNDS ADVICE & ALLOWANCE
FUNDS COST£D IM REVOLVING
FUNDS COSTED IN REVOLVING
FUNDS REVOKED

*01hED
*01NED FY 83/3 FUNDS
*01NED FY 83/3 FUNDS
0 1MED FT 8313 FUNDS

*0'NED FT 82/3 FUNDS
*U1NED FY 82/3 FUNDS
*02NAD FY 78/9 FUNDS
*02NAD FY 78/9 FUNDS
*02NAD FY 18/9 FUNDS
*02MAD FY 19/0 FUNDS
*O2NAD FY 8/9 FUNDS
*O2hAD
*02NAD
*02hAD
*02MAD
*02NAD
*O2hAD
*02NAD
*02NAD
*02NAD
*02NAD
*O2NAD
*O2NAD
*02NAD
*O2NAD
*02hAD
*02SAD
*02SAD
*02SAD
*02SAD
*02SAD
*O2SAD
*02 SAD
*02 SAD
*02 SAD
*02SAD
*02SAD
*02SAD
*02SAD
*02SAD
*02SAD

FY 78/9
FY 79/0
FY 78/9
FT 79/0
FY 7g9

/0

9/0

FT 7 '
FY 80/
FY 80/
FY 81/2
FY 80/1
FY 6112
FY 8 /2
FY 82/3
FT 81/2
FT 8c/3
FY 82/3
FY 83/3

FT 8
FT f
FT 8

YF 791 FUNDS
fT

TV/1
FUNDS

FT / FUNDS
FY d0/ FUNDS

•

	

FUNDS
•

	

FUNDS
•

	

FUNDS
•

	

FUNDS
/ FUNDS
/ FUNDS
/2

FUNDS

fY 82/3 FUNDS
FY 83/4 FUNDS
FY 78/9 FUNDS
FY 76/9 FUNDS
FY 79/0 FUNDS
FY Te/9 FUNDS
FY 79/0 FUNDS
FY 80/I FUNDS
FT 79/ FUNDS
FY 80/1 FUNDS
FY 80/ FUNDS
FY 6112 FUNDS
FY 80/1 FUNDS
fY 81/2 FUNDS
FT 81/2 FUNDS
FY 82/9 FUNDS

FUND IN FY 78

FUND IN FT 79
FUND IN fT 79

FUND IN FY 80
FUND IN FT 80

FUND IN FY 81
FUND IN FT 88

FUND IN FY 82
FUND IN FY 82

FUNDS ADVICE $ ALLOWANCE - NEW 821020
ADVICE 8 ALLOWANCE - NEW A 830106
ADVICE 8 ALLOWANCE - NEW 8 83040
ADVICE & ALLOWANCE - NEW C 83071
COSTED AGAINST NEW ALLOWANCE IN FY 82
CARRIED INTO FY 83
ADVICE & ALLOWANCE
COSTED IN REVOLVING FUND IN FT 78
CARRIED INTO FY 79
ADVICE & ALLOWANCE
COSTED IN REVOLVING FUND IN FT 79
COSTED IN REVOLVING FUND IN FY 79
CARRIED INTO FY 80
ADVICE 8 ALLOWANCE
COSTED IN REVOLVING FUND IN FY 80
COSTED IN REVOLVING FUND IN FY 80
CARRIED INTO FT 1
ADVICE S ALLOWANCE
COSTED IN REVOLVING FUND IN FY 81
COSTED IN REVOLVING FUND IN FT 8
CARRIED INTO FT 82
ADVICE 46 ALLOWANCE
COSTED IN REVOLVING FUND IN FY 87
COSTED IN REVOLVING FUND IN FT `8
CARRIED INTO FT 83
ADVICE

INAREVOLVING FUND IN FY T8
CARRIED INTO FT 79
ADVICE & ALLOWANCE
COSTED IN REVOLVING FUND IN FY 7y
COSTED IN REVOLVING FUND IN FY 79
CARRIED INTO FT 80
ADVICE $ ALLOWANCE
COSTED IN REVOLVING FUND IN FY 80
COSTED IN REVOLVING FUND IN FT 80
CARRIED INTO FY 81
ADVICE 8 ALLOWANCE
COSTED IN REVOLVING FUND IN FT 81
COSTED IN REVOLVING FUND IN FT 78
CARRIED INTO FT 82
ADVICE & ALLOWANCE

$ 230.000.00
• 85.6 2.43
• '44.397.577
•

	

800.000.00
S 144i397.57
• o13,016.19
1; 86.983.81

4 1. 20.000.00
Y 86.983
$ 670.913

.8

5f449.086.6
S 950.000.00
• 449.J86.16
• 563.495 .39
•

	

385.504.61
8 571 .400.00
•

	

356.504 .61
$ 4 3.503 .73
• 227.753 .25
•

	

320.$00.00
S 286. 00.00
S 3 0.000.00
•

	

230.000.00
• 69.56.98
• t50*543.02
$331 .000.00
1'83.809.00
8147*191 .00

$2.317*274.00
$1 7.191 .00

$1 .940.556.00
$970.718.00

$2.253.840.00
3976.8

:113061

;64:80
$947$947 .076.0

2.110.000.00
$9 7.076.0

f .$50.669.00
$ . 59.33 00
f .110.0p 0

.J59.33 VO
659.544. 5
490.455 .05

1.203,000.00
823.249.95

$161 .750.05
$649.878.00
$16.750.05
$45

' 181 13$196.907
$563.460.00
1196.196.17
$270.733.74
$292.726.26
$300.000.00
$292.726.26
*210.611 .58
$89.388.42

$631 .800.00
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RPT-NO : COMPLETION
PACE NO :

	

1
RUN DATE: MAY 02, 1983

DISK PILE DATE : MAY 02, 1983

ADMINISTRATIVE COMPLETIONS
SCHEDULED & ACTUAL

ACTION OFFICE
ACTION OFFICER :
TELEPHONE NO .

THRU

STEP 3

2NDQ FY83

REGION: 01

I--- - -- I	 I

	

I
I STATE

	

: 09 CONNECTICUT I STATE

	

: 23 MAINE I STATE

	

25 MASSACHUSETTS

	

I
LEGEND

	

I DIV/DIET : NED I DIV/DIST : NED I DIV/DIST : NED

	

I
I--- ---I	 I I
I 1STQ 2NDQ 3RDQ 4THQ TOTAL I 1STQ 2NDQ 3RDQ 4THQ TOTAL I ISTQ 2NDQ 3RDQ 4THQ TOTAL I

I
I
I I

I
I

1 . ORIGINAL PROJECTION - I

	

0 0

	

0 0 -

	

0 I 0 0

	

0 0- 0 1 3 3

	

6

	

6 18 I
I I I I

2 . REVISED PROJECTION - I

	

0 0 0 - 0 I 0 0

	

0 0- 0 1 3 6

	

6 23 1
I I I I

3. ACTUAL FOR QUARTER -- I 0 1 0 0 1 6 6 12 1
I I I I

---

	

I--- I- I I

I I
I STATE : 33 NEW HAMPSHIRE I STATE

	

: 44 RHODE ISLAND
	 I	

I STATE

	

: 50 VERMONT
1
I

LEGEND

	

I DIV/DIST : NED I DIV/DIST : NED I DIY/DIST : NED I
I--
I 1STQ 2NDQ 3RDQ 4TRQ TOTAL

-----
I ISTQ 2NDQ 3RDQ

---- ----
4THQ TOTAL I ISTQ 2NDQ

----
3RDQ
----

4THQ
----

TOTAL I
I---- ---- ---- I ---- ---- ----- I ----

I I I
0-

I
0 11 . ORIGINAL PROJECTION - I 0

	

0

	

0- 0 1

	

1 2

	

2 2-

	

7 1

	

0 0 0
I I I 1

2 . REVISED PROJECTION -- I

	

0 0

	

0

	

0- 0 1

	

1 1

	

3 2-

	

7 1

	

0 0 0 0- 0 1
I I I 1

- 0 13 . ACTUAL FOR QUARTER -- I

	

0 0 -

	

0 1

	

1 1' -

	

2 1

	

0 0
I I I I
I--- ---- ----I	 I	 I

	 I---- '-' -I
~ I

I .
I REGION 01 TOTAL

LEGEND

	

I
---	 I

I ISTQ 2NDQ 3RDQ 4THQ TOTAL I
----

I
1 . ORIGINAL PROJECTION - I

	

4

	

5

	

8

	

8

I
I

- 25

	

I
I

2. REVISED PROJECTION - I

	

4

	

7

	

11

	

8 -
I

30 1
I

3 . ACTUAL FOR QUARTER - I

	

7
I

14

	

I
I I
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RPT-NO : PROJECTS
PAGE NO : 1
RUN DATE: MAY 10, 1983

DISK FILE DATE : MAY 10, 1983

REGION= 01

EPA/CORPS
PROJECTS REPORT FOR

APR 1983

ACTION OFFICE
ACTION OFFICER :
TELEPHONE 110 . :

S CORPS
T DIV
A OR
T DIST

STATE NAME CORPS

	

ACTIVE
ADMIN COMPL
STEP 142

AUDIT RESOLM-----PROJECT
INTERIM

INSPECTION---
FINAL STEP 142

ASSIGNED PROJECTS
PROJECTS

-
MONTH FY MONTH FY MONTH FY NOW" PY

09 NED CONNECTICUT 5

	

2 1 0 2 4 2

23 NED MAINE 16

	

10 2 11 2 7 10

25 NED MASSACHUSETTS 52

	

25 2S 175 2 14 10 22 8

33 NED NEW HAMPSHIRE 0

	

0 0 0 0 0 0 0 0

	

0

44 NO RHODE ISLAND 11

	

7 3 18 2 4 2 3 1

	

2

SO No VERMONT 0

	

0 0 0 0

	

0

REGION TOTAL 44 31 2 1 21 15



ER 415--2-4
Change 1
1 Nov 84

DATA INPUT ASSISTANCE PROCEDURE

EXEC FROM $MEEOCEl .EXEC#MENU CLR
13 .47 .45. 01/30/84
ELAPSED TIME - 00 :03 :84
0 .20 SECONDS EDITING TIME

•

	

KEY MENU
•

	

IN

A CORPS REPORTS - ABSENT

	

MANPOWER BY DISTRICT
ASTERICK

	

MANPOWER SUMMARY
CEPMS379

	

MONITOR
COMPARE

	

INFLATION

•

	

B DATA INPUT ASSISTANCE - MONITOR (MANHOURS & DOLLARS)*
- BEAN COUNT DATA (CMS & CGMS)*
- PROJECT DATA

•

	

C SELECT CMS RECORDS AND RUN REPORTS 'CMS-0015' AND/OR
'CMS-0009'

D LIST FETCHED JOBS WITH CARRIAGE CONTROL
(EXPENSIVE TO RUN - ABOUT $1 .00 PER PRINTED PAGE)

E COMPRESS PARTITIONED DATA SETS

•

	

Q QUIT - EXECUTE ENDS

•

	

KEY IN THE LETTER FOR WHAT YOU WANT, LIKE 'A' FOR REPORTS .*
•

	

KEY IN ANYTHING EXCEPT ABOVE AND IT ENDS .

KEY IN REQUEST - B

WHICH DATA DO YOU WANT TO INPUT?
1 . FINANCIAL DATA - KEY IN 'FILE 1'
2 . PROJECT DATA - KEY IN 'FILE 3'
3 . NEW BEAN COUNT - KEY IN 'FILE 4'

WHICH DATA ? FILE 1

FIGURE B-7

B-24



C."

DO YOU WANT TO -
"ADD"
"CORRECT"
"DELETE"

OR IF YOU ARE FINISHED, KEY IN "DONE"

WHICH OPTION? ADD

FIGURE B-7 (Cont'd)

B-25

ER 415-2-4
Change 1
1 Nov 84

*

*******************************************************
*
*'

	

THIS EXECUTE WILL -- ADD, CORRECT OR DELETE
*

*

	

RECORDS ON THE MONITOR DATA FILE -
*

	

($IIIAAAA .FILIQQ)

*

	

FOR A DETAILED EXPLANATION - KEY IN 'YES'
OTHERWISE 'NO' OR CARRIAGE RETURN

* *
*******************************************************
NEED INFO ? YES
*

	

*
* YOU WILL RECEIVE PROMPTS FOR THE DATA REQUESTED .
*

	

*
*

	

AN EXAMPLE OF A SESSION FOLLOWS WITH COMMENTS
*

	

*
*******************************************************

KEY IN THE NAME OF YOUR MONITOR FILE
LIKE - $IIIAAAA.FILIQQ

FILE NAME ? $BJZMRD9 .FIL108

J
DO YOU NEED A LIST OF THE RECORDS ON THE FILE FOR THE
'YYMM' YOU ARE WORKING WITH?
IF NOT, KEY IN 'NO'
OTHERWISE, KEY IN THE 'YYMM' LIKE "8404"

ENTER? 8311

251 .

	

07 MRD 8311 578610 15600

	

27550

	

000

	

422745 00 1840 67300
252 .

	

07 OCE 8311 000

	

000

	

000

	

000

	

000 00 0 0
253 .

	

07 ADP 8311 336574 12720

	

53808

	

000

	

282766 00 1930 28300
254 .

	

07 NCC 8311 000

	

000

	

000

	

000

	

000 00 0 0
255 .

	

0719MRO 8311 2634743 116300

	

100110

	

317500 2153200 04 10470 215200
256 .

	

0720MRK 8311 3555985 124464

	

187839

	

298577 3321837 02 10650 332000
257 .

	

0729MRK 8311 3455041 112158

	

154722

	

294371 3254662 02 9900 358000
258 .

	

0731MRO 8311 000

	

000

	

000

	

000

	

000 00 0 0



ER 415-2-4
Change 1
1 Nov 84

*******************************************************
•

	

*
•

	

COMMENTS ON THE ADD OPTION FOLLOWS
•

	

*
*******************************************************

*
RULES : (1) HITTING THE 'ATTN' KEY WILL DELETE

THE RECORD YOU ARE WORKING ON AND
ASK YOU IF YOU WANT TO ENTER IT AGAIN

(2) THE RECORDS ARE ADDED ONE FIELD AT
A TIME . SEVERAL CONSISTENCY CHECKS
ARE MADE AGAINST THE DATA AS IT IS
KEYED IN . THESE INCLUDE :

*
(A.) DOLLAR AND DATE FIELDS CHECKED

FOR ALL NUMERIC DATA .
(B .) THE LENGTH OF EACH FIELD ENTERED

IS CHECKED FOR MAXIMUM SIZE .

*
*
*
*
*
*

*******************************************************

(3)

(4)

LEADING ZEROS ARE NOT REQUIRED

IF THERE IS NO DATA FOR A FIELD,
KEY IN A ZERO (0) (FOR DOLLARS OR
COUNT FIELDS)

AN EXAMPLE OF A SESSION FOLLOWS :

	

(COMMENTS)

REGION

	

? 07
STATE

	

?
DIST SYMBOL? MRD
DATE YYMM ? 8312
CORPS COST ? 589012
MANHOURS ? 24100
TRAVEL COST? 46045
OVERHEAD ? 0
BENEFIT CST? 532417
# PERSONNEL? 0
INDIR MANHR? 2890
INDIR BENEF? 63890

FIGURE B-7 (Cont'd)

B-26

I

($5,324 .17)

(28 .90 HRS)
($638 .90)

*

*
*
*
*
*
*

($5,890 .12) *
(241 .00 HRS)
($460 .45)

*
*
*
*
*
*

*



*******************************************************

*
MORE MONITOR DATA FOR THIS SAME
REGION & FILE? "YES" OR "NO"

*
MORE DATA ? NO

*

DO YOU WANT TO -
"ADD"

"CORRECT"
"DELETE"

OR IF YOU ARE FINISHED, KEY IN "DONE"

WHICH OPTION? CORRECT

*******************************************************
•

	

*
•

	

COMMENTS ON THE CORRECT OPTION FOLLOWS
*
*******************************************************

FIGURE B-7 (Cont'd)

B-27

ER 415-2-4
Change 1
1 Nov 84

*

*
MORE MONITOR DATA FOR THIS SAME
REGION & FILE?

MORE DATA ? YES
"YES" OR "NO"

*
*
*
*
*

REGION

	

?
STATE

	

?
7
19

DIST SYMBOL? MRO
DATE YYMM ? 8312
CORPS COST ? 2526891 ($25,268 .91)
MANHOURS ? 126500 (1,265 .00 HRS*
TRAVEL

	

? 105112 ($1,051 .12)
OVERHEAD ? 329497 ($3,294 .97)
BENEFIT CST? 2112206 ($21,122 .06)
# PERSONNEL? 4
INDIR MANHR? 18975 (189 .75 HRS)
INDIR BENEF? 211000 ($2,110 .00)

A LIST OF THE RECORDS KEYED IN FOLLOWS

1 . 07 MRD 8312 589012 24100 46045 ' 0 532417 0 2890 63890
2 . 0719MRO 8312 2526891 126500 105112 329497 2112206 4 18975 211000



ER 415-2-4
Change 1
1 Nov 84

WHICH LINE DO YOU WANT TO CORRECT? FOR EXAMPLE : '121'

WHICH LINE ? 255

255 .

	

0719MRO 8311 2634743 116300

	

100110

	

317500 2153200

FOR EXAMPLE : '125775' IS ENTERED FOR A VALUE OF $1,257 .75 .
LEADING ZEROS ARE NOT REQUIRED .

WHICH FIELD? 9

WHAT IS THE CORRECTED DATA TO BE ENTERED?

CORRECTED DATA? 2102206

255 .

	

0719MRO 8311 2634743 116300

	

100110

	

317500 2102206

ANY MORE CORRECTIONS FOR THIS SAME LINE? "YES" OR "NO"

CORR'SAME LINE? NO

DO YOU WANT TO -
"ADD"
"CORRECT"
"DELETE"

OR IF YOU ARE FINISHED, KEY IN "DONE"

WHICH OPTION? DELETE

FIGURE B-7 (Cont'd)

B-28

4 10470 215200

4 10470 215200

WHICH FIELD DO YOU WANT TO CORRECT?
CARD

DATA
CARD

COLUMNPROMPT DATA

	

COLUMN PROMPT

1 a REGION 01-02 7 a TRAVEL COST 29-37
2 a STATE 03-03 8 a OVERHEAD 38-46
3 a DIST SYMBOL 05-08 9 a BENEFIT CST 47-55
4 a DATE YYMM 09-12 10 a EST FY COST 56-64
5 CORPS COST 13-21 11 a # PERSONNEL 65-66
6 a MANHOURS 22-28 12 a INDIR MANHR 67-72

13 INDIR BENEF 73-80



1

*

	

*******************************************************
•

	

*
•

	

COMMENTS ON THE DELETE OPTION FOLLOWS
•

	

*
*******************************************************

WHICH LINE DO YOU WANT TO DELETE? FOR EXAMPLE : '252'

WHICH LINE ? 254

LINE 254 DELETED

DO YOU WANT TO -
"ADD"
"CORRECT"
"DELETE"

OR IF YOU . ARE FINISHED, KEY IN "DONE"

WHICH OPTION? DONE
IS IT OK TO SAVE THIS FILE $BJZMRD9 .FIL108? "OK" OR "NO"

OK TO SAVE ? OK
$BJZMRD9 .FIL108 REPLACED ON USER25

EXECUTE ENDS

FIGURE B-7 (Cont'd)

B-29

ER 415-2-4
Change 1
1 Nov 84

*
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APPENDIX C
ER 415- 2 -4

1 Oct 83

OPERATING PROCEDURES FOR MONITORING CONSTRUCTION ACTIVITIES

AT PROJECTS FUNDED UNDER THE ENVIRONMENTAL PROTECTION AGENCY'S

CONSTRUCTION GRANT PROGRAM

U .S . Army Corps of Engineers/

U .S . Environmental Protection Agency

September 1983

I
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ER 415-2-4
1 Oct 83

1 .

	

PURPOSE : The primary purpose of this document is to provide
general operating guidance to "Agencies" (Corps/States/EPA)
performing construction inspections and related activities on
projects funded under the Environmental Protection Agency's
Construction Grants Program .

The Corps, State or EPA representative ("Inspector") is the
person(s) responsible for conducting official project
inspections to determine grantee compliance with program
requirements during the construction phase of a Step 3 grant .

2 .

	

REFERENCES :

. 40 CFR Parts 30, 33 and 35 .

b . EPA Handbook of Procedures (Second Edition) .

c . EPA Construction Grants 1982 (CG-82)

d . ER 415-2-4, Corps Support for EPA Construction Grants
Program, October 1, 1983 .

e . EPA Regional Guidance Documents .

f . EPA/Corps of Engineers Interagency Agreement .

g . EPA/Corps Regional Interagency Agreements .

h . State Delegation Agreements .

i . EPA Construction Inspection Guide (1976, 3 volumes) .

J (EPA) Management of Construction Change Orders -- A Guide

for Grantees (1983) .

C-2
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k . EPA Construction Management Evaluation (CME) Manual
(1983) .

1 . (EPA) Accounting Guide for Construction Grants (October,
1977) .

3 .

	

GENERAL : The Agency role in the EPA Construction Grants
Program will vary according to the status of the delegation of
grant management functions in individual States . The re-
commendations contained herein should be considered as
guidance and modified as . necessary in view of the specific
responsibilities and procedures outlined in State Delegation
Agreements and EPA/Corps Regional Interagency Agreements . It
is expected that these Agreements, as appropriate, will be
revised or supplemented to reflect this guidance .

4 .

	

INTERIM INSPECTION : The purpose of the interim inspection is
to determine if the grantee is effectively managing
its construction grant by : (a) meeting all standard and
special grant conditions, (b) maintaining adequate record
keeping and accounting systems, and (c) providing adequate
construction and contract management, including maintenance of
project schedules and construction quality control . Also, as
appropriate and in keeping with the limits of his
responsibility, the Inspector will provide the grantee with
needed grants management advice and assistance .

5 .

	

FREQUENCY OF INSPECTIONS : The frequency with which projects
are inspected should be determined by the rate of progress
being achieved and the nature of problems or issues arising
during construction . Generally, each project should be
inspected monthly . Where the project is found to be
progressing well and the grantee has demonstrated a high
level of project management capability, bi-monthly or even
quarterly visits may suffice .
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6 .

	

RELATEDACTIVITIES : Appendix A lists related grant
management functions, some of which may be evaluated during
an interim inspection . While this guidance document does not
attempt to cover all aspects of these functions, some
peripheral discussion is . included where the function has a
direct relationship to the interim inspection .

7 .

	

PRECONSTRUCTIONCONFERENCE : The preconstruction conference
is the first meeting which will be attended by all parties
involved in construction . of the project . (The preconstruc-
tion conference should be followed or preceeded by a Project
Management Conference (PMC) ; see Appendix E) . The Inspector
should use the preconstruction conference to advise the
participants of the Agency role in the grants program and to
establish procedures and responsibilities for the interim
inspection process . The following are typical points that
should be clarified during this meeting :

a . Points of contact with, the grantee and grantee's
management staff . Determine from the grantee who
should be contacted on interim inspection matters .
The grantee's "Authorized Representative" should b e
notified of formal actions . A list of contacts
should also include the State/EPA project officers
and the resident engineer/inspectors(s) . An
understanding should be developed regarding clear cut
lines of authority and responsibility .

b . Grantee/State/Corps/EPA interrelationships .

c . Access to the work will be provided to representa-
tives of the Corps, EPA and State whenever it is in
progress, and the contractor will provide proper
facilities as required by the Inspector .
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d . Schedules and notification procedures .

e . Flow of documents, e .g ., payment requests,
change orders, inspection reports .

f . Change order review and approval process .

Payment review process, including development of
payment schedules .

h . Where appropriate, distinctions between

Corps/State/EPA roles in construction monitoring
and O&M activities .

i . Use of an EPA approved form or format for formal
inspection reports submitted by the Corps .

Since the Agency's tie to the project is with the grantee
(through the construction grant), and the contract is between
the grantee and the contractor, Agency contacts with or
influence on the project must be made with or exercised
through the grantee or his authorized representative . Direct
contact with the contractor by the Inspector or any other
Agency representative should be limited to the minimum
necessary to gain a full understanding of contract
matters .

8 .

	

DOCUMENTATION AND PREPARATION : The Inspector will need copies
of various grant and contract documents in order to prepare
for and conduct interim inspections . Arrangements should
be made to obtain, as needed, the following :

a . Copies of the grant award documents with all
standard and special conditions and amendments .
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b . Copies of approved contract plans and specifications
and all addenda .

c . Copies of engineering services contracts .

d . Copies of executed construction contracts with com-
pleted bid schedule, notice to proceed, and approved
change orders .

e . Access to all payment requests, including backup
documentation .

f . Copies of all milestone approval letters and other
pertinent grant and contract correspondence .

g . Copies of construction permits .

9 .

	

INTERIM INSPECTION PROCEDURES : The Inspector should become
thoroughly familiar with the . project by examining the plans
and specifications, the construction grant agreement(s),, and
other available documents . Due to limited resources., it may
not be possible to thoroughly review every aspect of grant
and contract management at each interim inspection . On
larger projects the Inspector may have to select areas to
review at each inspection such that, over the life of a
project, all significant aspects of grant and construction
management, and construction quality, quantity and initial
operability will be covered . However, every effort should be
made to look over the entire construction site at each visit .

On smaller projects only a total inspection should be
considered a complete inspection .
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The nature of the program also requires that the Inspector
become familiar with various engineering disciplines in
order to inspect the civil, mechanical and electrical portions
of a project . On some larger or more complex projects, it may
be necessary to draw on the expertise of specialists within
the Agency to assure adequate inspection coverage .
Inspections should be coordinated in a timely manner with all
interested parties ; however, the number of participants should
be limited to those having direct responsibility for grant
and/or contract management . Keep in mind that the grantee has
the ultimate responsibility for the project and all
coordination should be through its designated representatives .
All inspection activities should be conducted in a courteous
and professional manner . In addition to pointing out
deficiencies, the inspection should be used to provide
assistance (as appropriate) to the grantee in grant related
matters .

Where the Corps is performing inspections, the State should be
notified as provided for in procedures set forth in the
Regional Interagency Agreement . Generally, written notice is
given to the State at least two weeks in advance of the
specific inspection

Provision should also be made for inspections which are not
announced to the grantee . The frequency of unannounced
inspections will be determined by the Inspector's findings
or information brought to his attention .

10 . SCOPE OF INTERIM INSPECTIONS : There are three major areas of
project management that must be covered during the course of
interim inspections . These include : (a) grant management
and record keeping, (b) contract administration and (c) con-
struction quantity and quality . These items are discussed in
detail in Pars . 11-13, below .
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11 . GRANTMANAGEMENT AND RECORD KEEPING : The grantee has the
ultimate responsibility for management of'its construction
grant . Some grantees handle the entire grant management
process with their own forces, while others may utilize the
services of their consulting engineer or private accountants
and attorneys . The Inspector must first determine the
responsibilities and authorities of the various grantee
representatives and the location of all files . Generally,
grant management files are maintained in the grantee's office
and the consulting engineer's office . Construction records
will normally be located at the job site . The inspection
should ascertain :

a . Are authorities and responsibilities for managing the
grant adequately defined, and are all aspects of
grant management appropriately assigned?

b . Are payment requests and funds being properly
managed (timely requests and disbursements)?

c . Are grant standard and special conditions being met?
Milestone activities which are conditions of EPA pay-
ments should especially be monitored in advance of
the milestone date and the grantee advised accord-
ingly . The requirements-for most milestone activi-
ties vary as the Federal laws and regulations have
changed over the years . The Inspector should always
check the grant requirements of the particular
project being inspected . Typical milestone
submittals include :

(1) Final plan of operation .

(2) Final operation and maintenance manual .
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(3) Compliance dates for special grant conditions .

(4) NPDES compliance schedules dates .

(5) Budget/project period (dates) .

(6) Initiation of operation date .

(7) Performance certification date .

(8) MBE/WBE compliance documentation : submittal
dates .

d . Are grant records complete, segregated, orderly and
up-to-date? A review of the grantee's record keeping
system should be made during the first interim
inspection and may be repeated during later
inspections . The purpose of this review is
not to audit the contents of the files, but to
evaluate the results of advice given during the
PMC on the content, methods, and procedures and thus
assure that the grantee's filing system will
facilitate the final payment, EPA audits and grant
closeout . Appendix B contains further discussion of
this item and a checklist for review of files .
(Provide the grantee with a copy of EPA's Accounting
Guide for Construction Grants, 1977) .

Generally, the requirements of 40 CFR 30 .800 and 30 .805

include maintaining records which provide an accurate,
current, and complete disclosure of the financial transactions

of the grant . These records should show the amount, receipt,
and disposition of all grant related funds, and the total
costs (both direct and indirect) of the project . These

records must be maintained in a manner that separates allow-
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able and unallowable project costs . The Inspector should
check to see that the grantee's records fulfill these require-
ments . (On large grants, he may wish to enlist assistance
from an auditor .) See Appendix C .

12 . CONSTRUCTION MANAGEMENT : Resident services and contract
management are normally furnished under a service contract by
a consulting engineer . Some grantees may perform inspections
using their own forces . Appendix D is a checklist of typical
items that should be monitored by the Inspector . This is not
meant to be all inclusive, and the Inspector should review the
requirements of the construction contract documents and the
engineering services contract to determine other points of
interest . The following items should receive special emphasis
during an inspection, since they could significantly impact
the overall progress and fiscal status of the grant :

a . Progress Charts and Schedules - The contractor is
normally required to submit a progress chart to the
grantee and keep it current . The Inspector should
determine that a progress chart has been prepared for
each contract and that it reasonably reflects
proposed and actual progress . If it appears that
the contrator is behind schedule, the grantee should
be notified and advised to take appropriate action to
require the contractor to outline his plan to meet
the schedule and to require timely completion . All
such actions should be carefully documented . (40 CFR
35 .2204(b)(3) requires a formal grant amendment for
significant changes to the project schedule .) The
grantee should be cautioned not to take any action
that could result in a claim for acceleration or for
delay of the progress of work . If it appears that
the contractor will not complete the work within the
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required completion date, the grantee should be
advised that assessment of liquidated damages as a

contract requirement is an option which may be
exercised only by the grantee . It should also be
stressed that it is in the grantee's interest to

assess liquidated damages . EPA will not participate
in inspection costs beyond the EPA approved contract
completion date unless the time extension is
authorized by an approved change order . If the
project completion date is delayed, a grant amendment
will be required if costs incurred after the initial
completion date are to be considered for EPA

participation .

b . Payment Requests - The grantee's payment requests to

EPA should include only that backup documentation
required by EPA . Documentation which should be
available for review includes the contractor's
periodic partial payment request, engineer's
invoices, and miscellaneous costs . The Inspector
should review the contractor's payment request and
compare it to conditions at the job site to assure
that the quantities for which payment is being
requested generally conform to visual observations of

actual progress . This should not be done in minute
detail, although the Inspector should develop a
tracking system to satisfy himself that the amounts
claimed by the contractor on payment requests are

reasonably accurate . This would also include
verification of any stored materials and change order
work claimed on the request . (Change orders must be
properly executed and approved by all agencies having

authority before EPA reimbursement can be made .)
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EPA normally permits retainage to be withheld on the
contractor's partial payment requests . The Inspector
should review the terms of the contract to assure
that the specified retainage clause is being properly
administered, and, near the end of project, that the
grantee is retaining only an amount sufficient to
protect its interests in completing the project .
The Inspector's review of the grantee's payment
request should be coordinated with the overall EPA
grant payment review and approval process .

c . Change Orders - Change orders represent a major area
of concern in the grants program (Ref .j) . The
Inspector should be alert to conditions that might
give rise to the need for change orders, so he can
advise the grantee on how best to proceed, manage
costs and facilitate approval . During interim
inspections the following areas should be emphasized,
particularly with small grantees .

(1) Provide advice to the grantee on the need for
the proposed change, as appropriate .

(2) Assure that the grantee is processing change
orders in a timely fashion, including those for
time extensions .

(3) Advise the grantee on what is required during
the review process on such matters as prior
approval, proper format, justification, working
estimates, records of negotiation, reasonable
pricing, etc .
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(4) Assure that the resident inspector or engineer
has copies of all executed change orders .

(5) Become knowledgeable of the facts regarding the
change order to assist later in the review pro-
cess .

(6) If other than a State, the Agency should
coordinate with the State .

(7) Inspect the completed change order work .

d . Claims - A claim is any written demand by the
contractor for additional costs or time . Most claims
are settled prior to extensive litigation or arbitra-
tion and are treated as routine change orders . It is
the occasional claim that is not settled that is of
special concern to EPA . As in the case of change
orders, the Inspector should advise the grantee on
matters concerning all claims . The same factors
listed in Par . 12 .c, above, must be addressed
in the processing of claims, with special emphasis on
timely and accurate documentation by the grantee .
However, when it appears that the contracting parties
cannot agree on a mutual settlement, the Inspector
should immediately advise the project manager
(EPA/State/Corps) that the claim may result in
litigation or arbitration . Costs associated with
litigating claims may be allowable if the work is
determined to be otherwise allowable and the costs
were not incurred as a result of grantee
mismanagement or errors by its consultant(s) .
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13 . CONSTRUCTION :

(See Appendix A to Subpart I (40 CFR) .) Prior
approval and, in some cases, a grant amendment are
required for EPA participation in litigation costs
associated with claims . A grantee should be advised
to contact the project officer for complete details
on allowable costs and procedures for handling
formal claims .

The Inspector should not attempt to engage in
negotiations or . manage the situation for the grantee .
The grantee should be encouraged to perform an
independent analysis of the issues and negotiate
settlement of those issues which have merit .

a . Quantity - An important purpose of the interim in-
spection is to assure that the project is constructed
in accordance with the approved plans and specifica-
tions . The Inspector must review the contract
documents and develop a system for documenting
completed activities . Each interim inspection
should address work added since the last inspection
and address prior deficiencies . The cumulative
effect should be to greatly reduce the total effort
on the final construction inspection . Over the life
of the project, all significant aspects of the pro-
ject should have been covered . The Inspector should
keep in mind that much of the work accomplished
between inspections will be concealed as the
construction progresses and thus not be accessible
for inspection . His efforts should be directed more
toward the overall project and on major structures,
major equipment and operating systems rather than on
minor components or details .
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b .. Quality - Responsibility for quality control (QC) may
rest with the contractor, the resident engineer, or,
as in most cases, a combination of the two . The
Inspector should determine from the contract
documents the extent of QC responsibility that each
party has . Following are items that should be given
special attention during the interim inspection :

(1) Review the resident inspector's daily reports or
diary . Check the reports prepared since the
last interim inspection to see what deficiencies
may have been noted and what actions were taken
(and recorded in the daily log) to correct
the deficiencies .

(2) Review contractor certified submittals of shop
drawings on a selective basis to assure that
they meet the requirements of the contract
documents . The submittals should be processed
by the grantee's engineer* in a timely manner
and copies furnished to the resident engineer .

(3) Review concrete, soil compaction and other QC
tests required by the contract . If any tests
failed, determine what action was taken by the
resident engineer .

(4) Review documentation on performance tests to
assure compliance with contract documents .

* Engineer accepts, accepts with reservations or requests

resubmittal .
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(5) Make selective field observations, in addition
to the overall field inspection, to determine
that QC requirements are being carried out .

(6) Any deficiencies noted should be reported to the
grantee or its representative and included in
the trip report . Hazards to public_ health,
safety and welfare should be corrected as soon
as possible .

14 . FINAL CONSTRUCTION INSPECTION : Although the final construc-
tion inspection is considered to be a separately delegable
activity by EPA, it is so interrelated with interim inspec-
tions that it needs to be addressed in this guidance
document . As discussed above, each interim inspection is
simply one step toward the final construction inspection . If
interim inspections are properly conducted and documented,
the final construction inspection should be simply a
formality to wrap up loose ends and address any uncorrected
construction deficiencies . The Inspector should use his
judgment on the necessity for follow-up inspections on
construction deficiencies . Major deficiencies may require
one or more follow-up inspections, while minor ones should be
left for the consulting engineer to certify prior to the
construction closeout . Commitments on the time required to
correct deficiencies should be obtained .

15 . REPORTING : Every interim inspection should be documented with
a written report . Formats and procedures may vary according
to Regional agreements and Agency policy . As a minimum, each
report should address the following :

a . Basic grant information .
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b . Basic contract information .

c . Status of grant .

. Status of each contract .

e . List of attendees .

f . List of deficiencies noted since last report
with recommended actions for resolution .

Comments on status of any previous deficiencies .

h . List of known disputes, claims or potential
claims or change orders .

Any deficiencies that are to be noted on the report are to be
discussed with the grantee and engineer during the interim
inspection to assure that there is a clear understanding of
the matter and what should be done to correct the problem .

Grant management procedures for resolution of deficiencies

will depend on the status of delegation in each State .

Distribution of interim inspection reports will also be
subject to Regional agreements . Generally, the State, the
grantee and its consulting engineer should be furnished

copies . The contractor should not be furnished copies of
inspection reports, since it could mistakenly interpret
comments as directives that would prejudice the grantee's
contracting authority . Reports should be transmitted by

letter, the content of which should identify significant

findings and/or construction deficiencies . The transmittal

letter should be short, concise and able to stand on its
own merit .
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16 . FOLLOW-UP : The Inspector should determine, who is responsible
for taking various corrective actions and have a system for
assuring that the responsibile official(s) is advised and
does, in fact, act .



APPENDIX A-INSPECTION RELATED FUNCTIONS

The following are separately delegable functions that may be per-
formed by the Corps, the State, EPA or a combination . Each is
closely related to functions performed during interim inspections .

The Inspector should review the Regional and State delegation
agreements and be familiar with the activities, responsibilities,
and authorities (if any) that distinguish each of these functions
from those of the related portions of the interim inspection . Some

may be accomplished during the interim inspection .

1 .

	

Overall grant management .

2 .

	

Approval of contract documents and authority to award .

3 .

	

Preconstruction conferences .

4 .

	

Project Management Conference (PMC) .

5 .

	

Review and approval of progress payments .

6 .

	

Review and approval of change orders .

7 .

	

Conventional/extended Construction Management Evaluation
(CME) .

8 .

	

WBE/MBE tracking .

9 .

	

Claims resolution assistance .

10 . Outlay management .

11 . Review and approval of O&M manual and final Plan of

Operation .
12 . Final project inspection .

APPENDIX A
Page 1 of 1
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APPENDIXB -GRANTEEFILES

A well . organized and properly maintained filing system is essential
to the proper administration of an EPA construction grant . It
will also prove to be invaluable during the final audit and
closeout of a . project . This list of recommendations is not meant
to be all inclusive, but serves to point out the typical problem
areas experienced by EPA reviewers on past projects .

1 . All files for each Step 3 EPA grant should be maintained
separately from any other Step 1, Step 2 or Step 2 + 3
EPA grant .

2 . All EPA files should be maintained separately from
any other agency files (FmHA, HUD, etc .) .

3 . All files should clearly distinguish between EPA allowable
and unallowable items .

4 . All files should be neatly organized by subject matter in
separate folders and located in a file cabinet or drawer .

5 . Contents of, individual folders should be filed in a timely
manner and in chronological order .

APPENDIX B
Page 1 of 2
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agreements
•

	

Flood Disaster
Protection Act

•

	

Sewer Use Ordinance
•

	

O&M Manual
•

	

Davis-Bacon Act
Compliance

•

	

Force Account
Approvals

•

	

EEO, MBE/WBE
Requirements
Real Property
Acquisition
Documents .

•

	

Pretreatment
Systems

•

	

Emergency Pre-
paredness Plans

•

	

Maintenance
Management Systems

•

	

Copeland Act

•

	

Inspection Reports
•

	

Materials Test
Reports

•

	

Meeting Minutes
•

	

Correspondence
° s ogs
As-Built Drawings
Equipment War-
ranties

C-21

ER 415-2-4
1 Oct 83

APPENDIX B - GRANTEE PROJECT FILE TOPICAL SUBJECT LISTING (SAMPLE)

•

	

Cash Disburse-
ments (Cancelled
Checks)

•

	

Construction Dis-
bursements

•

	

Transaction Appro-
val Records

•

	

Bank Statements

APPENDIX B
Page 2 of 2

Grant
Administration
Documents

Construction
Management
Records

Accounting
Source
Documents

USEPA Grant Offer As-Bid Construction Payment Schedule
& Conditions Contracts ° Outlay Reports

° Grant Amendments ° Bid Tabs ° Force Account
° State NPDES Permit ° Executed Contract Payroll Records
° Auth. to Award Agreements & Sup- ° Invoices
° Interagency Agree- porting Documents •

	

Property Control
ments Schedule Fixed Assets

° Plan of Operation ° Progress Payments Records
° User Charge System ° Change Orders ° Cash Income Re-
° Contracts & Sub- ° Claims ceipts
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APPENDIXC -GUIDETO GRANTEE'S COST ACCOUNTING
AND INTERNAL CONTROL SYSTEM

1 . Does the grantee's organization provide for separation of
responsibilities for operations review from control over
financial transactions?

2 .

	

Has the grantee established project accounting records to
record, on a current basis, all incurred costs applicable to
EPA work?

3 .

	

Are books and records used to document and control construc-
tion fund receipts and cash disbursements?

4 .

	

Do the grantee's books and records conform to a uniform
accounting system? Are accounting procedures documented?

a . Is a general ledger with control accounts used?

b . Are subsidiary cost accounts established to segregate
project costs?

c . Are grant unallowable costs segregated in the
grantee's accounting system?

d . Does the accounting system differentiate between
unallowable and allowable, and direct and indirect
costs?

5 .

	

Are project costs summarized and reconciled with control
accounts contained in the grantee's general ledger?

APPENDIX C
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6 .

	

Are written approvals given for each step of the disbursements
review process?

7 .

	

Is appropriate documentation maintained to support all direct
charges to the project?

8 .

	

Is change order work separately identified in the respective
project cost records?

9 .

	

Are the project cost records used as the basis for :

a . The grantee's "Outlay Report and Request for
Reimbursement"?

b. The consultant's request for reimbursement?

10 . Are the grantee's accounting records subjected to an indepen-
dent audit at least once every two years?

11 . Are cost and price analyses of contractor proposals carried
out in accordance with EPA grant regulations?

APPENDIX C

Page 2 of 2
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APPENDIXD -CONTRACT ADMINISTRATION CHECKLIST

1 .

	

Limits of inspection service provided .

2 .

	

Daily inspection report is prepared and adequate ; follow-up
actions on deficiencies are properly noted .

3 .

	

Approved plans and specifications on site .

4 .

	

As-built drawings are maintained .

5 .

	

Shop drawing register is established and maintained .

6 .

	

Progress schedule is posted and current .

7 .

	

Contractor's progress is monitored .

8 .

	

Stored materials register is established and maintained .

9 .

	

Delays are documented and action taken to improve progress . .

10 . Copies of all executed change orders on site .

11 . Project sign located in prominent position .

12 . Wage rates and EEO notice posted by contractor .

13 . Continuous operation of existing plant assured ; bypassing
during construction (if applicable) is justified and approved
by State Agency .

14 . Construction (quality and quantity) conforms to plans and
specifications and latest payment request .

APPENDIX D
Page 1 of 2
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APPENDIXD -CONTRACT ADMINISTRATION CHECKLIST

1 .

	

Limits of inspection service provided .

2 .

	

Daily inspection report is prepared and adequate ; follow-up
actions on deficiencies are properly noted .

.3 .

	

Approved plans and specifications on site .

4 .

	

As-built drawings are maintained .

5 .

	

Shop drawing register is established and maintained .
0

6 .

	

Progress schedule is posted and current .

7 .

	

Contractor's progress is monitored .

8 .

	

Stored materials register, is established and maintained .

9 .

	

Delays are documented and action taken to improve progress .

10 . Copies of all executed change orders . on site .

11 . Project sign located in prominent position .

12 . Wage rates and EEO notice posted by contractor .

13 . Continuous operation of existing plant assured ; bypassing
during construction (if applicable) is justified and approved
by State Agency .

14 . Construction (quality and quantity) conforms to plans and
specifications and latest payment request .

APPENDIX D

Page 1 of 2
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15 . Materials properly stored and protected . .

16 . Materials testing is being performed and documented .

17 . Performance testing is being performed and documented .

18 . Payrolls are submitted weekly and reviewed .

19 . Environmental effects mitigation implemented .

20 . Required submittals identified, scheduled, coordinated .

21 . Claims file established ; claims investigations documented .

22 . Materials acceptances/rejections documented .

23 . Contractor notified of required retesting and/or replacement?

24 . Materials testing/replacement documented?

APPENDIX D
Page 2 of 2
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APPENDIXE -CONSTRUCTION MANAGEMENT EVALUATIONS (CMEs)
AND PROJECT MANAGEMENT CONFERENCES (PMCs)

A CME is a thorough evaluation (on-site) of all aspects of project
management and is generally conducted when construction is 40% -
60% complete . The CMEdshould be held earlier (20% - 40% stage)
if a PMC has not been conducted .

The objective of CMEs is to evaluate grantees' management of
construction grant projects and, through this process, gain
insight into the overall management of the construction grant
program as well as into practices which bring about the reduction
of waste, fraud and mismanagement of Federal funds .

Typically, the on-site CME should be conducted by a three or more
member team composed of staff from the EPA Regional Office (who
will generally serve as team leader), the State Agency and the
Corps . The team leader would be responsible for reviewing grantee
records, procurement procedures and grant management procedures in
the grantee's office . Reviews by the other team members would be
concentrated on the project field records, construction management
procedures, and physical construction .

A conventional CME is expected to take four or five days to
complete . Where larger, more complex projects are involved, an
extended CME -- with a five to ten day review period -- would be
required .

APPENDIX E
Page 1 of 2
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The Program Management Conference (PMC) is conducted to provide
guidance to grantees on record-keeping requirements, construction
management techniques and overall grant project management
procedures . It is generally one to three days in duration,
depending on the capabilities of the individual grantee, and should
be conducted before the start of construction on virtually all Step
3 and Step 2 + 3 projects .

The conduct of the PMC is an appropriate function for the Corps or
State agency . Normally, it should be held immediately after the
preconstruction conference and concentrate on the detailed
requirements of construction grant project management . However, in
certain cases it may be beneficial to conduct portions of the PMC
(records system, accounting system, grant conditions review, etc .)
prior to the preconstruction conference .

A PMC is not required for projects already under construction .

Procedures for conducting CMEs and PMCs are described in the CME
manual (REF .K) .

APPENDIX E
Page 2 of 2
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